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Appendix J: System Transition Schedule

This appendix contains a Gantt Chart that shows system and initiative deployment milestones as well as
system migration and retirement milestones. The chart groups systems and initiatives by Business Enterprise
Priority (BEP) and by Component.

EXAMPLE

The following is a roll-up of the BEP and Component schedules. One of the BEPs, Common Supplier
Engagement and one of the Components, DFAS is expanded to show the degree of detail included within
each of the BEP and Component activities.

I |Task Name Finish 1998 1999 [2000 [2001 [2002 [2003 [2004 2005 [2006 [2007 [2008 |2009 [2010 |2011 [2012

376 | Common Supplier Engagement 6/2014 o

377 Key Systems 9/2008 [»: o]

378 CPARS 10/2006 =——=—xm
379 | Key Milestones: 10/2006 ==
380 | ACASS/CCASS Transition Funding 11/2004 [
381 | ACASSICCASS Transition MOA 11/2004 ]

382 DoD as Centralized CPARS Funding Sponsor 9/2005 n

383 Obtain DoD Level Program Funding (including FPDS-NG Interface) ' 9/2005 n
384 | Obtain DoD PPIMS Transition Funding 9/2005 n
385 | PPIMS Transition Plan 9/2005 n
386 | CPARS New Release 10/2005 ]
387 | ACASS/CCASS Implementation 10/2005 n
388 | ACASS/CCASS Policy Guide 1/2006 [ ]

389 FPDS-NG Interface 6/2006 ]

390 PPIMS Transition Complete 9/2006 [ ]
391 | ACASS/CCASS/CPARS Quarterly Release 9/2006 ]
7392 | CPARS Joint Requirements Board Stand Up 9/2006 u
393 | Single DoD CPARS Guide 10/2006 [
304 | DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI 10/2006 ]

Collection System & PPIRS Single DoD PPI Retrieval System

395 | Legacy Systems migrating to CPARS 9/2006 b

396 ACASS 9/2005 n

397 CCASS 9/2005 n
308 | PPIMS 9/2006 n
399 | DoD EMALL 1/2006 e
400 | Key Milestones: 1/2006 (¥ e ¥ |
01 | FoC 11/2002 n
202 | EMALL v6.0 10/2005 a

ID |Task Name Finish 5003 [2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 |2013 [2014 [2015 [2016 |2017

1523 DFAS 9/2008 o

1524 Key Systems 4/2007 —_—V]

1525 FCP 4/2007 —
1526 | Key Milestones: 10/2006 e e
1527 | Complete AoA 1/2003
1528 | Milestone B 1/2004 [
1529 | Milestone C 212006 ]
1530 | 10C 2/2006 n
1531 | FoC 10/2006 ]
1532 | Legacy Systems migrating to FCP 42007

1533 DJMS-AC 4/2007 ]

1534 DJMS-RC 4/2007 ]
1535 | Key Initiatives 9/2008 T
1536 | EC 9/2006
1537 | Key Milestones: 9/2006 [ ]
1538 | Increment: Deploy WAWF to ARMY 9/2006 [ ]
1539 | FoC 9/2006 n
1540 | Disb HPO 9/2008 =—————x
1541 | Key Key Milestones: 9/2008 [P s me ¥ |

1542 Increment: Eliminate SRD-1 6/2006 [ ]

1543 10C 6/2006 n
1544 | Increment: Eliminate CDS 9/2008 u
1545 | FoC 9/2008 n
1546 | Increment: Consolidate disbursing services and 9/2008 [ ]

achieve standardization at fewer than the five current
DFAS sites.

1547 FoC 9/2008 ]

1548 |
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(DAMIR), the initiative to provide enterprise-level visibility to acquisition
program information, with Defense Acquisition Executive Summary (DAES)

ID [Task Name Finish _ [2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1 BMMP 8/2008
2 FM Support 9/2006 O
3 Key Milestones: 9/2006 Y
4 Begin deploying data standards (e.g., SFIS and unique identification (UID)) at  9/2006 ¢
the Department level that will enable data interoperability, traceability,
visibility, and valuation of key assets as well as improve financial visibility and
auditability
5 Complete standard data element definitions to support managerial/cost 9/2006 ¢
6 Establish initial standards to integrate budgeting with execution financial 9/2006 ¢
7 Begin providing standards-based enterprise-level Program and Budget data 9/2006 ¢
definitions and business rules for Acquisition Category (ACAT) 1 Major
Defense Acquisition Programs (MDAPS)
8 Via Business Enterprise Information Services (BEIS) employ enterprise-level  9/2006 ¢
business intelligence, including management dashboards and drill down from
summary to detail capability, for initial usage for select Components and the
OSD.
9 Implement DoD-level Financial Improvement and Audit Readiness (FIAR) 9/2006 ¢
Plan with Components to achieve clean audit opinions for balance sheet items
that represent the largest asset and liability categories; integrate this plan with
the BMMP systems TP.
10 P&R Support 12/2006 SV
11 Key Milestones: 12/2006 U
12 Initial spiral release of integrated military personnel and pay management 9/2006 <
capability for Army
13 Begin standardizing personnel information generated from a set of common 9/2006 ¢
personnel processes and business rules across the Components
14 Initial deployment of Composite Health Care System (CHCS) Il 12/2006 ¢
15 Release of fully operational Defense Travel System (DTS) 9/2006 ¢
16 RP Support 9/2006 (S )
17 Key Milestones: 9/2006 (S )
18 Complete Iteration 1 Initiatives - as described in other workbooks TBD
19 Standardize processes and data for management of real property inventories  TBD
(Sept 06)
20 Ongoing management efforts TBD
21 Complete linkage of environmental requirements with real property inventory  TBD
(Sept 06)
22 In accordance with Iteration 1 plans. TBD
23 Operate IRB, and continue to enhance portfolio (Ongoing) TBD
24 Complete Iteration 2 Plan 9/2006 ¢
25 DDESB BPR Complete 9/2006 ¢
26 SC Support 9/2006 <
27 Key Milestones: 9/2006 ¢
28 First spiral release of Defense Acquisition Management Information Retrieval  9/2006 ¢
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ID [Task Name | Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
29 Release of Purview, an executive information system (part of DAMIR) that 9/2006
provides Selected Acquisition Reports (SAR) to include electronic SAR
30 Final improvements to USXPORTS, a system that expedites the license 9/2006 ¢
application decision process while concurrently improving protection of
national security interests and industry proprietary data.
31 Complete valuations on 95 percent of military equipment programs 9/2006 L3
32 Begin integrating standard Item Unique Identifier (IUID) data into target 9/2006 ¢
systems, ensure all new Government Furnishing Property (GFP) on
solicitations meet IUID requirements
33 Provide RFID tagging for Class | commodities and Classes IIIP, IV, V, VII, VIII, 9/2006 <
and IX shipments to distribution depots, aerial ports, and maintenance
facilities
34 Fully deploy the Electronic Subcontract Reporting System (eSRS) and the 9/2006 ¢
Federal Procurement Data System — Next Generation (FPDS-NG) as part of
the Integrated Acquisition Environment
35 Deploy Release 4.2.3 of the Standard Procurement System (SPS), which is 9/2006 ¢
the backbone of the DoD enterprise contracting and procurement activities.
Release 4.2.3 is an enhanced, web-based version of SPS that will provide
cross-Component support.
36 Fully deploy Wide Area Workflow (WAWF). WAWF provides the ability to 9/2006 ¢
process invoices and receiving rprts electronically through the acceptance and
payment process and serves as a collection point for the Unique Identification
(IUID) information.
37 TSO 8/2008 R e
38 Key Milestones: 8/2008 R e
39 (Communications) Congressional Committee Hearings 6/2005 3
40 Develop and implement pre 3.0 BEA IRB/DBSMC procedures 7/2005 ¢
41 Identify pre-certification authorities for IRB Process 712005 ¢
42 ETP 9/2005 ¢
43 DBSAE Selection 9/2005 ¢
44 Develop IRB Charters 9/2005 ¢
45 Implement initial capability to track certification to life-cycle 9/2005 ¢
46 Publish Business Transformation Planning Guidance 10/2005 1 3
47 Develop initial IRB/DBSMC Certification/portfolio management Metrics 10/2005 i 3
48 BEA Integration sessions 11/2005 &>
49 Issue revised IRB policy documentation 11/2005 &>
50 Develop and implement post 3.0 BEA IRB/DBSMC procedures 11/2005 &>
51 Provide BMA requirements document to NIl to establish long term capability to  12/2005 X 3
track systems budget, compliancy, certification, portfolio management, and
information to meet various DoD reporting requirements
52 Conduct progress review of BMMP systems/initiatives 12/2005 X 3
53 BEA Integration sessions 1/2006 ¢
54 Develop and Complete Architecture Assessment Guide 1/2006 <
55 Establish BMMP Test and Evaluation Artifact Repository 2/2006 ¢
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015

56 (Communications) Annual Report to Congress 3/2006 ¢

57 Conduct progress review of BMMP systems/initiatives 3/2006 ¢

58 Publish Initial and Complete Integrated Enterprise Project Management (EPM) 3/2006 <
Schedules for the DoD BMMP Program

59 ETP 3/2006 ¢

60 Publish Business Transformation Planning Guidance 3/2006 ¢

61 Establish capability to support DoD Business Transformation Collaborative 3/2006 <
Environment users. Initial capability:1000 users; Full capability: 2000 users.

62 BEA Releases 3/2006 ¢

63 Complete Federated Plan and establish linkage for at least 1 component 3/2006 3

64 Publish and update Collaborative Architecture Development Tools/Guidance  3/2006 ¢

65 Gap analysis/resolution to identify future areas of focus for BEA development  3/2006 ¢

66 Automated Certification Pilot and Release in support of IRB Process 3/2006 ¢

67 BEA Integration sessions 5/2006 ¢

68 BEA Integration sessions 7/2006 ¢

69 ETP 9/2006 ¢

70 Conduct progress review of BMMP systems/initiatives 9/2006 ¢

71 Publish Initial and Complete Integrated Enterprise Project Management (EPM) 9/2006 ¢
Schedules for the DoD BMMP Program

72 Establish capability to support DoD Business Transformation Collaborative 9/2006 L3
Environment users. Initial capability:1000 users; Full capability: 2000 users.

73 Complete annual review of Business System Investments 9/2006 ¢

74 Add Key Performance Indicator capability to BEA to align with OMB FEA 9/2006 <
PRM

75 I(Dublis)h Service Oriented Architecture Strategy 9/2006 <

76 Publish and update Collaborative Architecture Development Tools/Guidance  9/2006 ¢

77 Gap analysis/resolution to identify future areas of focus for BEA development  9/2006 ¢

78 BEA Releases 9/2006 ¢

79 Annual review of IRB/DBSMC Process and Procedures 10/2006 <

80 Issue revised IRB Policy documentation (if required) 11/2006 ¢

81 (Communications) Annual Report to Congress 3/2007 L 2

82 (Communications) Annual Report to Congress 3/2007 ¢

83 Update Architecture Assessment Guide 2/2007 <

84 Transition KPIs to MOEs 3/2007 ¢

85 Incorporate Service Oriented Architecture Principles into the BEA 3/2007 ¢

86 Incorporate Core Business Enterprise Services into the BEA 3/2007 ¢

87 Gap analysis/resolution to identify future areas of focus for BEA development  3/2007 <

88 Publish and update Collaborative Architecture Development Tools/Guidance  3/2007 ¢
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ID | Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
89 BEA Releases 3/2007 L 3
90 BEA Releases 9/2007 ¢
91 Complete annual review of Business System Investments 9/2007 3
92 Annual review of IRB/DBSMC Process and Procedures 10/2007 ¢
93 Conduct progress review of BMMP systems/initiatives 12/2007 ¢
94 Update Architecture Assessment Guide 8/2008 ¢
95
96 Personnel Visibility 9/2011 .
99 Key Milestones: 9/2011 O S I
100 Increment: Block | 12/2006 SEEEETOT
101 Milestone C 1/2003
102 I0C 9/2004 ¢
103 Initial Full Deployment Decision Review (FDDR) 11/2003
104 FOC 12/2006 <
105 Increment: Block Il 3/2008 e
106 Milestone B 1/2003
107 Initial Full Deployment Decision Review (FDDR) 5/2005 3
| 108 | FOC 3/2008 'Y
109 Increment: Block IlI 9/2011 L
110 Milestone A 1/2003
111 Milestone B 3/2006 <
112 Milestone C 9/2007 ¢
113 Initial Full Deployment Decision Review (FDDR) 3/2008 ¢
114 FDDR, Release 2 3/2008 ¢
115 FDDR, Release 3 12/2008 <
116 FDDR, Release 4 9/2009 <
117 FOC 9/2011 '
118 Legacy Systems migrating to CHCS I 9/2011 B
119 CHCS 9/2011 ¢
120 CIS 9/2011 <
121 Clw 5/2005 ¢
122 PHCA 3/2005 ¢
123 SRTS | 6/2007 ¢
124 DCPDS 9/2004
125 Key Milestones: 9/2004 @
126 Initial Policy 9/1993
127 Milestone A 9/1997
128 Plan Organizational & Role Change 9/1997
129 Revise Policy 9/1998
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015

130 Detailed design of processes, testing and integrating those processes. 6/1999

131 Milestone B 9/1999

132 10C (for Process) 10/1999

133 I0C 10/1999

134 Milestone C 3/2002

135 FOC 9/2002

136 Final Policy Implemented 9/2002

137 Execute Organizational and Role Change 9/2002

138 Train Personnel 9/2002

139 FOC (for Process) 9/2002

140 Certify Compliance to Policy 9/2004 ¢

141 DIMHRS *Note: The DIMHRS program is being re-baselined and as aresult 7/2008 B
the dates may change. Any changes will be incorporated in the next version

142 Key Milestones: 7/2008 SIEEIEESEEESSE )

143 Initial Policy 1/1997

144 Process Design Test & Integration 5/2002

145 Certify Compliance to Policy 4/2003

146 Milestone A 6/2004 <

147 Milestone B 3/2005 ¢

148 Milestone C 1/2006 ¢

149 I0C 3/2007 ¢

150 FOC 7/2008 ¢

151 Air Force Deployment 712007 ¢

152 Navy/Marine Corps Deployment 12/2007 3

153 Legacy Systems migrating to DIMHRS 5/2007 O

154 AGRMIS 10/2006 ¢

155 AGRMIS-INFORMIX 10/2006 <

156 AMIS 1/2007 <

157 AMIS (J011) 1/2007 TS

158 AORS 10/2006 ¢

159 APAS-E 10/2006 <

160 ARACMIS 10/2006 <

161 ASK 10/2006 ¢

162 CAR 10/2006 ¢

163 COMM-CD 10/2006 <

164 DAMIS-FS 10/2006 <

165 DAMIS-HQ 10/2006 ¢

166 DCIPS 5/2007 ¢

167 DJIJMS-AC 5/2007 <

168 DJMS-RC 5/2007 ¢

169 DMO 5/2007 ¢
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
170 EBM 10/2006 Y
171 EDAS 10/2006 'S
172 EDMIS 5/2007 'S
173 EDTM 10/2006 'S
174 eMILPO 10/2006 'S
175 EPM 10/2006 'S
176 ERS 10/2006 'S
177 FCP 5/2007 'S
178 ICDT 10/2006 'S
179 IMAPMIS 5/2007 'S
180 IMPS/IAOS/BWCO 1/2007 'S
181 INPROC/OUTPROC/RUU 10/2006 'S
182 ITAPDB 10/2006 'S
183 IWS-2XC 10/2006 'S
184 IWS-ACT 10/2006 'S
185 IWS-AFS 10/2006 'S
186 IWS-AGR/Calvin 10/2006 'S
187 IWS-CEP 10/2006 'S
188 IWS-CFP 10/2006 'S

| 189 | IWS-COM 10/2006 *
190 IWS-EBS 10/2006 'S
191 IWS-INT 10/2006 'S
192 IWS-PIC 10/2006 'S
193 IWS-PNS 10/2006 'S
194 IWS-RCCS 10/2006 'S
195 IWS-SMS 10/2006 'S
196 IWS-SMS-Cases 10/2006 'S
197 IWS-SMSV-PERMS-| 10/2006 'S
198 IWS-SMSV-ROTCAM 10/2006 'S
199 IWS-SMSV-SGLI 10/2006 'S
200 IWS-SMSV-SPA 10/2006 'S
201 IWS-SMSV-STS 10/2006 'S
202 IWS-SMSV-TTADS 10/2006 'S
203 IWS-SOQ 10/2006 'S
204 IWS-SPS 10/2006 'S
205 IWS-TAM 10/2006 'S
206 JUSTIS 10/2006 'S
207 KEYSTONE-KEYVIEW-CS 10/2006 'S
208 KEYSTONE-RETAIN-CS 10/2006 V'S
209 MBIS 10/2006 'S
210 MCTFS-P 5/2007 'S

Department of Defense Business Transformation

15 September 2005 1-8




Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
211 MCTFS-P 5/2007
212 MGIB 10/2006 'S
213 MILPDS 1/2007 'S
214 MOBLAS 10/2006 'S
215 MOBPERS 10/2006 'S
216 MYPAY 5/2007 'S
217 NES 5/2007 'S
218 NMPDS 5/2007 'S
219 NMPDS-AMSAS 5/2007 'S
220 NMPDS-DMRS 5/2007 'S
221 NMPDS-EAIS 5/2007 'S
222 NMPDS-EDPROJ I 5/2007 'S
223 NMPDS-EDVR 5/2007 'S
224 NMPDS-EPRES 5/2007 'S
225 NMPDS-FSSS 5/2007 'S
226 NMPDS-JASS 5/2007 'S
227 NMPDS-LOOMIS 5/2007 'S
228 NMPDS-NAVACTSTAT 5/2007 'S
229 NMPDS-NMPE 5/2007 'S
| 230 | NMPDS-OAIS I 5/2007 *
231 NMPDS-ODIS 5/2007 'S
232 NMPDS-ODMS 5/2007 'S
233 NMPDS-0ISS 5/2007 'S
234 NMPDS-ORGSUPP 5/2007 'S
235 NMPDS-TADTRACK 5/2007 'S
236 NMPDS-TASM 5/2007 'S
237 NOWS 5/2007 'S
238 NSIPS 5/2007 'S
239 oDs 10/2006 'S
240 OLDS 5/2007 'S
241 OOR 10/2006 'S
242 OPINS 5/2007 'S
243 PC-lIl 1/2007 'S
244 PDCAPS 10/2006 'S
245 PEPDUS 10/2006 'S
246 PERSLOC 10/2006 'S
247 PERSTEMPO 10/2006 'S
248 PIM 10/2006 'S
249 PRMS 10/2006 V'S
250 QMP-CS 10/2006 'S
251 RDMS 10/2006 'S
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ID [Task Name Finish 2004 [2005 [ 2006 [2007 [2008 [2009 2010 [2011 [2012 [2013 [2014 [2015
252 RDMS- Suite 10/2006 Y
253 RECBASS-R 10/2006 'S
254 RHS 5/2007 'S
255 RIS 10/2006 'S
256 RLAS 10/2006 'S
257 ROAMS 10/2006 'S
258 RPAM 10/2006 'S
259 RPAS 10/2006 'S
260 RRS 10/2006 'S
261 RSAS/RCCPDS 10/2006 'S
262 RSDQ 10/2006 'S
263 RVPS 10/2006 'S
264 SAM 5/2007 'S
265 SEPM 10/2006 'S
266 SIDPERS-ARNG 10/2006 'S
267 SLO 10/2006 'S
268 SMS 10/2006 'S
269 SRB 10/2006 'S
270 SRT 10/2006 'S
271 TAPDB-AE 10/2006 'S
272 TAPDB-AO 10/2006 'S
273 TAPDB-ARNG 10/2006 'S
274 TAPDB-R 10/2006 'S
275 TDRL (AR) 10/2006 'S
276 TMTS 1/2007 'S
277 TOPMIS 10/2006 'S
278 TOPMIS I 10/2006 'S
279 TOPTUS 10/2006 'S
280 TPS 10/2006 'S
281 TRANSPROC 10/2006 'S
282 UD/MIPS 5/2007 'S
283 uiC 5/2007 'S
284 UMIDS 5/2007 'S
285 UPDB (USAREUR) 10/2006 'S
286 UPDB-Assignments 10/2006 3
287 UPDB-CPAS 10/2006 'S
288 UPDB-CPF 10/2006 'S
289 UPDB-FSTE-2 10/2006 'S
290 UPDB-Locator 10/2006 L3
291 UPDB-Personnel Detachment 10/2006 ¢
292 UPDB-Retention 10/2006 ¢
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ID [Task Name | Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
293 UPDB-S-Gate 10/2006 '
294 UPDB-Soldiers' Page 10/2006 ¢
295 UPDB-Sponsorship 10/2006 3
296 UPDB-Sponsorship Training 10/2006 ¢
297 UPDB-Strength Management 10/2006 ¢
298 UPDB-TCS 10/2006 'S
299 UPDB-TRACS 10/2006 '
300 VMPF 1/2007 <
301 WWL 10/2006 '
302 ZIP-GLC 10/2006 'S
303 DTS 9/2007 mm
304 Key Milestones: 9/2006 SEETT
305 Initial policy 12/1995
306 Complete AcA 6/1997
307 Final Policy Implemented 5/2002
308 Milestone C 10/2003
309 I0C 12/2003 b
310 I0C (for Process) 12/2003 b
311 FOC 9/2006 '3

| 312 Execute Organizational and Role Change 9/2006 'S
313 Train Personnel 9/2006 ¢
314 Process Design Test & Integration 9/2006 ¢
315 FOC (for Process) 9/2006 <
316 Plan Organizational & Role Change 9/2006 ¢
317 Legacy Systems migrating to DTS 9/2007 N
318 AGTR 2002 10/2005 013
319 ATOS 9/2006 '3
320 CTS 9/2006 <
321 DFAS-OW 9/2007 <
322 DTOS 9/2006 '3
323 ETS 9/2006 '3
324 FAST 9/2006 <
325 GAFS-DTS 9/2006 ¢
326 GENUS TBD ¢
327 IATS 9/2005 ¢
328 MSC-T&T 9/2006 <
329 MTS 9/2006 ¢
330 NEAMIS TBD L 2
331 Order Writer TBD 3
332 PDA 9/2006 <
333 PRODS 9/2006 ¢
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directly from their Service Acquisition Information Systems via DAMIR
web services rather than entering data into CARS

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
334 RATS 9/2006 ¢
335 ROWS 9/2006 ¢
336 RTS 9/2006 ¢
337 TMP 9/2006 <
338 TOPS 5/2005 ¢
339 TR 9/2006 ¢
340 TRAVEL 3/2005 ¢
341 UFTS/4001 9/2006 <
342 ULNATIS 9/2006 <
343 WiIinATOS 9/2006 ¢
344
345 | Acquisition Visibility 6/2007 e
346 Key Systems 2/2006
347 USXPORTS 2/2006
348 Key Milestones: 1/2006
349 Milestone A 8/2001
350 Complete AcA 4/2002
351 USXPORTS Sys Architecture Doc 3/2003
352 Test and Evaluation Master Plan 8/2003
| 353 Interoperability Certification of ORD 9/2003
354 Testable Enterprise System 10/2003
355 Deployable Enterprise System 5/2004 ¢
356 I0C 6/2004 ¢
357 USXPORTS V1.0 6/2004 <
358 USXPORTS V2.0 12/2004 ¢
359 USXPORTS V2.1 1/2005 ¢
360 USXPORTS V3.0 5/2005 ¢
361 USXPORTS V3.1 9/2005 ¢
362 USXPORTS V4.0 1/2006 'S
363 FOC 1/2006 ¢
364 Legacy systems migrating to USXPORTS 2/2006 <
365 TPS 2/2006 <
366 Key Initiatives 6/2007 e
367 DAMIR 6/2007 (TN )
368 Key Milestones: 6/2007 LT
369 Unclassified SAR data to be provided to Congress electronically via 12/2005 ¢
DAMIR Purview. Classified SAR data to be provided to Congress via a
classified annex. Elimination of the paper SAR submission.
370 Service components allow OSD to pull SAR, DAES and APB information = 9/2005 ¢

Department of Defense Business Transformation

15 September 2005 J-12




Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
371 Update DAES Policy based on IPT Recommendations 12/2005

372 Determine and Implement New Business Rules TBD

373 Electronic SARs to Congress (retire paper SAR submission process) 4/2006 <
374 Incorporate DAES IPT Recommendations 6/2007 '3
375

376 | Common Supplier Engagement 6/2014
377 Key Systems 9/2008 B
378 CPARS 10/2006 e
379 Key Milestones: 10/2006 EEmTEIEE
380 ACASS/CCASS Transition Funding 11/2004 <o

381 ACASS/CCASS Transition MOA 11/2004 <

382 DoD as Centralized CPARS Funding Sponsor 9/2005 ¢

383 Obtain DoD Level Program Funding (including FPDS-NG Interface) 9/2005 ¢

384 Obtain DoD PPIMS Transition Funding 9/2005 ¢

385 PPIMS Transition Plan 9/2005 ¢

386 CPARS New Release 10/2005 013

387 ACASS/CCASS Implementation 10/2005 o

388 ACASS/CCASS Policy Guide 1/2006 ¢

389 FPDS-NG Interface 6/2006 <
390 PPIMS Transition Complete 9/2006 ¢
391 ACASS/CCASS/CPARS Quarterly Release 9/2006 ¢
392 CPARS Joint Requirements Board Stand Up 9/2006 <
393 Single DoD CPARS Guide 10/2006 <
394 DFARS Change (Parts 215, 236, 242): CPARS Single DoD PPI 10/2006 <

Collection System & PPIRS Single DoD PPI Retrieval System

395 Legacy Systems migrating to CPARS 9/2006 OSS )
396 ACASS 9/2005 ¢

397 CCASS 9/2005 ¢

398 PPIMS 9/2006 ¢
399 DoD EMALL 1/2006 )
400 Key Milestones: 1/2006 )
401 FOC 11/2002
402 EMALL v6.0 10/2005 O
403 Website Overhaul 10/2005 2
404 Consolidation into one physical location 10/2005 X1 2
405 User Interface Enhancements 10/2005 ! 3
406 EMALL v6.1 1/2006
407 Improvements to DLA orders 1/2006 3
408 EDA 4/2006 oSS
409 Key Milestones: 4/2006 OES)
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ID [Task Name | Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
410 Release 6.2: Ability to receive contracts data from SPS for prepopulation  5/2005

of Wide Area Workflow
411 EDA upgrade to Oracle 10g database and application server (AIS) 12/2005 2 3
412 Release of EDA, merging capabilities and users from EDA and NAFI 4/2006 ¢
413 Legacy Systems migrating to EDA 4/2006
414 NAFI 4/2006 ¢
415 SPS 9/2008 B
416 Key Milestones: 9/2008 I T T I T
417 Increment 2 (v4.2.2) 2/2006 R
418 I0C 5/2003
419 SRO6 Release - Incorporation of Major Weapons Systems 8/2005 ¢

Requirements

420 Final Policy Implemented 4/2005 ¢
421 FOC 2/2006 ¢
422 Increment 3 (v4.2.3) 9/2008 B
423 I0C 6/2006 '3
424 Milestone C 2/2006
425 Web Based Technology 6/2006 ¢
426 Improved functionality for Major Weapon Systems 6/2006 ¢
427 Improved Adapter Technology 6/2006 ¢
428 Improved functionality for Inventory Control Point 6/2006 ¢
429 Full deployment across DoD 6/2006 ¢
430 FOC 9/2008 ¢
431 Legacy Systems migrating to SPS TBD )
432 ACPS TBD
433 AMAS TBD
434 AMIS 9/2004 ¢
435 CONWRITE (CWS)(J104) TBD
436 ITIMP TBD
437 PADDS TBD
438 WAWF 9/2006 B
439 Key Milestones: 9/2006 Y.
440 Increment: v3.0.7 Release 9/2006 SR
441 I0C (for Process) 11/1999
442 Achievement of Initial Policy implementation. 712003
443 Final Policy Implemented 1/2005 ¢
444 Enhanced DCAA Audit Features 6/2005 ¢
445 Enhanced Document rejection capabilities 6/2005 ¢
446 Integration with DLA DSS logistics system 6/2005 3
447 I0C 9/2005 ¢
448 FOC 9/2006 ¢
449 Increment: v3.0.8 Release 7/2005 ®
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ID | Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
450 Miscellaneous Payment functionality 712005
451 Contract Pre-population from SPS via EDA 712005 ¢
452 Enhanced Document rejection capabilities 712005 ¢
453 Increment: v.3.0.9 Release 12/2005 §/
454 Capability to track Government Furnished Property 12/2005 ¢
455 Enhanced UID processing capability 12/2005 ¢
456 Ability to view Financial payment status ("My Invoice" Link) 12/2005 <
457 DSS Phase Il (partial) and 861 to BSM 12/2005 ¢
459 CC-SF44 11/2006 e
460 Key Milestones: 11/2006 (e )
461 Increment: Phase 1 2/2006 OB )
462 Integration award 6/2005 ¢
463 Demonstrate capability (Phase 1) 10/2005 o
464 First test unit equipped with functionality (Phase 1) 12/2005 2 3
465 I0C (Phase 1) 2/2006 <
466 Increment: Phase 2 11/2006 O
467 System Demonstration (Phase 2) 6/2006 ¢
468 1st unit equipped (Phase 2) 8/2006 <
| 469 IOC (Phase 2) 11/2006 TS
470 DBSE 6/2014
471 Key Milestones: 6/2014
472 Increment: Increment 1 9/2011
473 Milestone A 1/2006 ¢
474 Milestone B 6/2008 <
475 Milestone C 9/2010 ¢
476 I0C 9/2010 ¢
477 FOC 9/2011 <
478 Increment: Increment 2 3/2013
479 Milestone A 1/2006 ¢
480 Milestone B 6/2010 3
481 Milestone C 3/2012 ¢
482 I0C 3/2012 <
483 FOC 3/2013 ¢
484 Increment: Increment 3 6/2014
485 Milestone A 1/2006 ¢
486 Milestone B 12/2011 ¢
487 Milestone C 6/2013 ¢
488 I0C 6/2013 '3
489 FOC 6/2014 <
490 Federal IAE 12/2006 s S )
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491 CCR 10/2006 — —_—
492 Key Milestones: 10/2006 S
493 Initial Policy 5/1998
494 Final Policy Implemented 10/2003
495 Deploy web-enabled socio-economic validations with SBA 5/2005 ¢
496 Deploy web-enabled taxpayer identification number validations with  10/2005 &
IRS

497 All component systems interface to deploy CCR as true authoritative 10/2006 ¢
source

498 EPLS 6/2005 R

499 Key Milestones: 6/2005 O

500 Initiate Redesign efforts 6/2005 ¢

501 Initial Policy 1/2005 ¢

502 Final Policy Implemented 1/2005 ¢

503 eSRS 4/2006 (OESS )

504 Key Milestones: 4/2006 OSSN )

505 OMB Guidance Published 3/2005 ¢

506 I0C 5/2005 ¢

507 Development IOC 8/2005 ®

508 Pilot Development 9/2005 o

509 Development FOC 10/2005 o

510 FAR Changes Finalized 10/2005 &

511 DoD Deployment 4/2006 <

512 FBO 6/2005

513 Key Milestones: 6/2005 m

514 Final Policy Implemented 1/2002

515 Award of FBO Recompete 6/2005 3

516 Legacy Systems migrating to FBO 1/2003

| 517 Commerce Business Daily Online 1/2003

518 FedReg 9/2006 T

519 Key Milestones: 9/2006 T

520 Initial policy 10/2003

521 I0C 1/2003

522 Inclusion of Fiscal Station Number (FSN) 8/2005 ¢

523 DoD begins transition to using FedReg online 9/2005 ©

524 DoD uses FedReg as authoritative source of intra-governmental 9/2006 ¢
buyer/seller info

525 FedTeDS 12/2005 L/

526 Key Milestones: 12/2005 L/

527 FOC 3/2003

528 FedTeDS Coop Site 12/2005 ¢

529 Expected Approval of FAR Case 10/2005 1 3
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530 FPDS-NG 10/2006 e
531 Key Milestones: 10/2006 O )
532 Finalize FAR changes 9/2005 ¢
533 Achieve the full operating capability (for process) 10/2005 1 3
534 DFARS/PGI changes finalized for new NG capabilities 10/2005 1 3
535 Full deployment of machine to machine capability within DoD 10/2006 ¢
536 Legacy Systems migrating to FPDS-NG TBD
537 FPDS TBD
538 ORCA 12/2006 |
539 Key Milestones: 12/2006 ()
540 FAR Changes finalized instructing use 1/2005 2
541 Include DFARS (DoD-level) data elements 9/2006 ¢
542 Provide XML interface to perform data search and extracts 9/2006 ¢
543 DLA complete deployment of ORCA 12/2006 X3
544 PPIRS 9/2006 e
545 Key Milestones: 9/2006 COSS )
546 PPIRS-SR Pilot Completion 9/2005 ¢
547 PPIRS-SR DoD Directive 10/2005 1 3
548 DoD as Centralized Funding Sponsor 10/2005 i 3
549 PPIRS-SR Joint Requirements Board Stand Up 10/2005 1 3
550 Develop DoD PPIRS-SR Pilot 3/2006 ¢
551 Deploy DoD PPIRS-SR Capability 9/2006 ¢
552 Legacy systems migrating to PPIRS TBD L 2
553 ABVS TBD
554 RYG TBD
555 WDOL 6/2005
556 Key Milestones: 6/2005
557 Dept. of Labor Finalize regulation changes 6/2005 ¢
558 FOC 6/2005 ¢
559 Strategic Sourcing 11/2006 S )
560 ARM Pilot 4/2006 )
561 Key Milestones: 4/2006 CR)
562 Proof of Concept 10/2005 1 3
563 Advanced Requirements Management (ARM) Pilot: Design 11/2005 &>
564 Advanced Requirements Management (ARM) Pilot: Develop ARM 3/2006 <

Solution
565 Advanced Requirements Management (ARM) Pilot: Training 3/2006 ¢
566 Conduct opportunity analysis 4/2006 ¢
567 ASAS 11/2006 RS )
568 Key Milestones: 11/2006 T
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569 Acquisition Spend Analysis Pilot (ASAP)/Service: - Migrate ASAP 5/2006
functionality to ETL/data mart solution; - Fix scalability and
performance problems; - Add support concurrent users; - Add
additional contract writing system data available in ACBIS and CBIS
570 Acquisition Spend Analysis Pilot (ASAP)/Service: - Initial Production  11/2005 &>
Deployment; - Implement data cleansing; - Enhance front-end
analytics; - Expose additional data from all contract writing systems
across AT&L (e.g., Army, Navy, AF, ODAs, etc)
571 Second Production Deployment with Expanded capabilities 11/2006 2
572 e-STRATS 9/2006 =)
573 Key Milestones: 9/2006 (OESS )
574 - Long Term: Planning and requirements development. 9/2005 ¢
Establishment of Joint Tiger Team to collaborate on DoD-wide
capability/functionality; - Short Term: Approval, configuration, and
use of SEAPORT-e as Interim Enterprise solution.
575 - Long Term: Requirements evaluation for consideration under 3/2006 ¢
DBSE; - Short Term: On-going use of the SEAPORT-e interim
solution.
576 - Long Term: Requirements evaluation for consideration under 9/2006 ¢
DBSE; - Short Term: Continue use of SEAPORT-e until transition to
a long term COTS system. Evaluate results.
577
578 | Materiel Visibility 12/2010
579 Key Initiatives 12/2010 T R
580 MEV 12/2008 Qmm
581 Key Milestones: 12/2008 ESiiEiiiiisrssTesssy )
582 Increment: Increment 1 12/2006 | RS
583 Complete AoA 5/2004 ¢
584 Milestone B 5/2005 ¢
585 Complete Principle-based Business Rules 9/2005 ¢
586 Incorporate in FMR MEV Business Rules 9/2005 ¢
587 Initial Program Valuations Completed (100% of total universe) 12/2005 ¢
588 I0C 6/2006 ¢
589 FYO06 year end close using baseline valuaton methodologies 9/2006 ¢
590 FOC 9/2006 ¢
591 Quarterly reporting of baseline valuation using baseline 12/2006 X3
methodology. Newly acquired programs will be valued using a
baseline methodology approach. This is a Quarterly recurring
process.
592 Increment: Increment 2 12/2008 e e
593 Milestone B 8/2006 <
594 I0C 9/2007 '3
595 Milestone C 9/2007 L3
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596 Quarterly newly acquired programs will be valued using Increment 2 12/2008
methodology. Total responsibility shifts to each Service & Other
Defense Agencies

597 IUID 12/2010
598 Key Milestones: 12/2010 e
599 Final Policy Implemented 12/2010 ¢
600 Initial policy 712003
601 IUID of New Items 1/2004 >
602 IUID of Legacy Items in Inventory and Operational Use 12/2004 ¢
603 IUID of DoD Property in the Possession of Contractors 5/2005 ¢
604 All new Government Furnished Property (GFP) on solicitations and 1/2006 3

contracts meet the IUID requirements (requires DFARS change).
605 All Program Item Unique Identification (IUID) Implementation Plans and 1/2006 ¢

Automated Information System (AIS) plans to be completed and

submitted to their respective Milestone Decision Authority.
606 IUID STANAG ratification by NATO Asset Tracking Working Group. 3/2006 ¢
607 Full capability for electronic management of DoD property in the 10/2006 3

possession of contractors
608 All serially managed assets registered in the IUID Registry, and fully 712007 ¢

integrated capability for uniquely identifying and marking of personal

property items in all organic depots.
609 Demonstrate an integrated data environment. 7/2007 ¢
610 Complete IUID marking of all items and embedded items. 12/2010 ¢
611 MILS to EDI or XML 6/2007 I
612 Key Milestones: 6/2007 e,
613 Final policy Implemented 12/2003 b
614 Initial Policy 12/2003 b
615 DUSD(AT&L) 22 Dec 03 memorandum ‘Migration to the Defense 12/2003 b

Logistics Management Standards (DLMS) and Elimination of the Military

Standard Systems (MILS) provides appropriate policy support for this
616 Allocate 1/2 funds to the highest priority interfaces 3/2006 ¢
617 Determine all DTS potential trading partner interfaces 3/2006 ¢
618 Monitor trading partner migration performance and provide assistance as  3/2006 <

appropriate
619 Prioritize all potential interfaces 3/2006 L 2
620 Monitor trading partner migration performance and provide assistance as  9/2006 ¢

appropriate
621 Allocate 2nd 1/2 of funds to next highest priority interfaces 9/2006 X' 3
622 Assure successful implementation of migrated interfaces 9/2006 <
623 Monitor trading partner migration performance and provide assistance as  6/2007 ¢

appropriate
624 Assure successful implementation of migrated interfaces 6/2007 ¢
625 RFID 1/2007 o
626 Key Milestones: 1/2007 e
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627 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 12/2005
628 Implement RFID at 3 aerial ports. 12/2005 X 3
629 Publish DFAR clause governing application of tags to Class | (some), Il, ~ 12/2005 ¢

VI, IX shipments to distribution depots, aerial ports, and maintenance

facilities.
630 Suppliers apply passive RFID tagging to items as listed above. 1/2006 3
631 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 4/2006 ¢
632 Implement ability to read/write passive RFID at 1/4 of CONUS depots. 7/2006 ¢
633 Publish DFAR clause governing application of tags to remaining 12/2006 X3

commodities and remaining locations.
634 Suppliers apply passive RFID tags to all shipments for all commodities. 1/2007 ¢
635
636 | Real Property Accountability 12/2010 B
637 Key Initiatives 12/2010 e
638 ELRV&RR 10/2006 )
639 Key Milestones: 10/2006 )
640 Complete Data Model 9/2006 ¢
641 Services begin implementation 10/2006 ¢
642 HMPC&IMR 12/2009 | DI
643 Key Milestones: 12/2009 (SIS )
644 Requirements Document Phase | Released 3/2006 ¢
645 I0C of Product Hazard Data Master 3/2007 ¢
646 Initial Component Implementation 12/2009 3
647 RPAR 3/2006 U
648 Key Milestones: 3/2006 NN
649 Increment: Custody of Assest and Associated Data 3/2006 NN
650 Complete real property acceptance requirements 9/2005 ¢
651 Revised unified facilities criteria 3/2006 ¢
652 RPIR 12/2007 B
653 Key Milestones: 12/2007 B
654 Increment: RPIR Implementation 12/2007 (RIS
655 Revised DFAR 9/2005 013
656 Revised 4165.14 9/2005 1 3
657 Revised FMR 9/2005 1 3
658 Scope the Increment 2 & 3 Milestones 3/2006 <
659 Outreach and training of modernized real property management 12/2007 ¢

practices
660 Integration with component systems 12/2007 <
661 Incorporation of Standardized Data Elements in Authoritative TBD
Systems
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662 Incorporation of Standardized Data Elements in Authoritative TBD
Systems - 87 Data Elements
663 Incorporation of Standardized Data Elements in Authoritative TBD
Systems (spiral 1)
664 Incorporation of Standardized Data Elements in Authoritative TBD
Systems - Spiral 2
665 Incorporation of Standardized Data Elements in Authoritative TBD
Systems - Spiral 3
666 Complete analysis of Material Systems Alternatives TBD
667 Selection and implementation of a federated or centralized system TBD
solution
668 RPUID 12/2010 (S FTTTITIVITITI T TR T T T TTITTITITNN_ )
669 Key Milestones: 12/2010 | RS
670 Increment: Real Property Unique Identifier Registry Development, 12/2007 | SRS
Maintenance and Integration with Other DoD Systems
671 Policy for UIDs within DoD referencing the use of identifiers for real ~ 6/2005 ¢
property
672 Policies for the appropriate uses of Real Property Site and Asset 6/2005 3
Unique Identifiers
673 IOC for Site Registry (not subject to formal milestone reviews) 12/2005 ¢
674 QOutreach and training of modernized real property management 5/2006 ¢
practices
675 10C for Asset Registry (not subject to formal milestone reviews) 12/2006 X3
676 Integration with Real Property financial systems 12/2007 <
677 FOC for Asset Registry (not subject to formal milestone reviews) TBD
678 Subsequent real property system spirals, in accordance with TBD
re-engineered processes
679 Incorporation of Standardized Data Elements in Authoritative TBD
Systems
680 Implementation of Analysis of Material Alternatives TBD
681 Increment: Management of Geospatial Information 12/2010 ...
682 Visualizer 12/2005 X 3
683 Data 12/2008 ¢
684 Geospatial depiction of All Land Parcels and Sites 12/2010 ¢
685
686 |Financial Visibility 9/2009 B e
687 Key Systems 9/2009 TS T T T TTTTI i *h )
688 BEIS 9/2009 Sy
689 Key Milestones: 3/2007 O )
690 Migrate from SFC to SFIS for USSGL requried elements 3/2006 <
691 Implement SFIS Library as single, authoritative source for SFIS values 3/2006 ¢
692 Complete deployments for USSOCOM and Dept. of Army General Fund  3/2006 ¢
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693 Extend integration between DCW and DDRS for financial statement 3/2006
generation (Army)
694 Army Property, Plant & Equipment (PPE) (Capital Assets) 3/2006 <
695 USSOCOM solution for TMA and DARPA 3/2006 <
696 Migrate from SFC to SFIS for rest of Phase | elements 9/2006 ¢
697 Analyze level of effort to incorporate SFIS Phase I 9/2006 ¢
698 Centralized Global Edit Table (CGET) 9/2006 ¢
699 USSOCOM solution for MDA, JCS, DSCA, and WHS 9/2006 <
700 Additional joint program (Joint Strike Fighter) 9/2006 ¢
701 Extend data processing and “corporate” GL posting capability to Marine  9/2006 ¢
Corps
702 Implljement SFIS Phase Il elements 3/2007 ¢
703 Extend data processing and "corporate” GL posting capability to addition  3/2007 ¢
Component (Air Force or Navy)
704 DCD/DCW 3/2006 =)
705 Key Milestones: 3/2006 =)
706 Milestone A 5/2000
707 Milestone B 5/2000
708 Milestone C 3/2005 <
709 10C 9/2005 ¢
710 FOC 3/2006 ¢
711 DDRS 12/2008 B
712 Key Milestones: 12/2008 TS )
713 Milestone A 10/1998
714 Milestone B 4/2002
715 Milestone C 9/2003
716 10C 10/2003
717 FOC 3/2006 <
718 End convergence 12/2008 ¢
719 Legacy Systems migrating to BEIS 9/2009 M g
720 DCD/DCW 9/2009 ¢
721 DDRS 7/2006 SO
722 HQARS 12/2005 <
723 STARS 712006 ¢
724 DCAS 9/2007 mm
725 Key Milestones: 9/2007 TS )
726 Complete AoA 9/1996
727 Milestone C 3/2006 ¢
728 I0C 2/2006 ¢
729 FOC 9/2007 <
730 Arthur Andersen Study 8/1996
731 Milestone 0 - (Concept Approved) 5/1998
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732 Phase 1 - Cross Disbursing 3/1999

733 Milestone 1/2 - (Total Program) 5/1999

734 Milestone 3 - Phase 1 Only 1/2000

735 Phase 2 - Treasury Reporting (CL/KC) 4/2003

736 Phase 3 - FRS Elimination 2/2006 ¢

737 Phase 4 - Treasury Reporting (IN/CO) TBD

738 Phase 5 - Treasury Reporting (DN) TBD

739 Phase 6 - Misc Cash Systems & Reconciliation TBD

740 Legacy Systems migrating to DCAS 9/2007 |

741 CHOOSE 9/2007 ¢

742 CRS 9/2007 ¢

743 DCMS 9/2007 <

744 DFRRS 9/2007 <

745 DIT 9/2007 <

746 DRO 9/2007 ¢

747 FOS 9/2007 <

748 FRS-ACCTG 2/2006 <

749 HQARS 3/2006 ¢

750 IBOP 9/2007 ¢
| 751 MAFR 9/2007 'S

752 NPPI 9/2007 <

753 RECERT 9/2007 <

754 SABRS [E&C] 9/2007 ¢

755 SAMS 9/2007 <

756 SORS 9/2007 ¢

757 TBO 9/2007 ¢

758 UTP TBD

759 WYPC 9/2007 <

760 XDISB 9/2007 <

761 IGT 10/2005 (ST )

762 Key Milestones: 10/2005 OSS )

763 Increment: Phase 1 10/2005 COSSX )

764 Milestone A 12/2004 L2

765 I0C 10/2005 &

766 Key Initiatives 8/2006 RS )

767 PB Framework 8/2006 CSS )

768 Key Milestones: 8/2006 CSS )

769 Increment: PB Framework Phase | 2/2006 )

770 P/B Data Structure links to SFIS 7/2005 ¢

771 Enterprise business rules for PNO 10/2005 1 3

772 Determine authoritative data sources 2/2006 <
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773 Increment: PB Framework Phase Il 8/2006

774 P/B Data Structure links to SFIS 5/2006 ¢
775 Determine authoritative data sources 8/2006 <
776 SFIS 7/2006 (JSSSY)
777 Key Milestones: 7/2006 (OESST )
778 Initial Policy 7/2005 ¢

779 Phase | Definition: Financial Statement Elements 5/2005 2

780 Phase Il Definition: Cost/Performance Management Element 1/2006 ¢
781 Phase Il Definition: Elements TBD 7/2006 ¢
782
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783 |Components 10/2018 T T T T FEees€y
784 A”r Force 11/2016 R RN
786 ACES 11/2008 B
787 Key Milestones: 11/2008 B
788 Increment: OPS Modernization 10/2005 &

789 FOC 10/2005 &

790 Increment: Phase 1 Modernization 11/2007 ¢

791 FOC 11/2007 3

792 Increment: Phase 2 Modernization 5/2008 ¢

793 FOC 5/2008 ¢

794 Increment: Phase 3 Modernization 11/2008 ¢
795 FOC 11/2008 ¢
796 Legacy Systems migrating to ACES 6/2006 <

797 IWIMS 6/2006 ¢

798 ADLS 712004 <

799 Key Milestones: 7/2004 <

800 I0C 7/2004 ¢

801 AFRISS 11/2007 mm

802 Key Milestones: 11/2007 T

803 Milestone A 8/1998

804 Milestone B 12/1998

805 Milestone C 2/1999

806 I0C 6/1999

807 FOC 11/2007 'S

808 DEAMS-AF 9/2010 WAV
809 Key Milestones: 3/2009 R e
810 Increment: Inc 1 USTRANSCOM 2/2008 B

811 Complete AoA 1/2005 ¢

812 Milestone A 4/2005 ¢

813 Milestone B 1/2007 ¢

814 Milestone C 9/2007 ¢

815 10C 9/2007 'S

816 FOC 2/2008 ¢

817 Increment: Inc 2 (USAF) 3/2009 e e
818 Milestone A 1/2007 ¢

819 Milestone B 2/2008 ¢

820 Milestone C 3/2009 ¢
821 10C 3/2009 '3
822 Legacy Systems migrating to DEAMS 9/2010 B
823 ABSS 3/2009 L 3
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824 ASIFICS 10/2006

825 BARS 9/2010 'S
826 CPAS 12/2004 ¢

827 FMS 9/2007 2

828 GAFS 9/2010 '
829 GAFS-R 9/2010 '
830 IAPS 9/2010 'Y
831 TFMS-M 9/2007 <

832 EBS 9/2008 B

833 Key Milestones: 9/2008 SIS )

834 Milestone A 9/1999

835 Milestone B 2/2000

836 Milestone C 10/2002

837 I0C 4/2004 'S

838 Establish EDM Infrastructure 7/2005 3

839 CWE Rollout to AFRL 2/2006 <

840 Enterprise Planning & Pgming Syst 8/2006 ¢

841 COTS S&T Project Portfolio Mgt Syst 2/2007 ¢

842 FOC 9/2008 '3

843 Legacy systems migrating to EBS 3/2007 W\

844 Agreements 3/2007 L 3

845 APDP Tracking 1/2007 ¢

846 C2S2 1/2007 'S

847 DiDS 3/2007 <

848 DTTIS 10/2006 <

849 G2 1/2007 '

850 HE-PERS 1/2007 'S

851 HQ P&P 2/2006 <

852 HR2K 1/2007 <

853 HR-DEVS 1/2007 <

854 HWIS 3/2007 '3

855 IR&D 8/2005 ¢

856 Jiffy 3/2007 ¢

857 LMS 1/2007 'S

858 Mentoring 1/2007 <

859 Oz-SPA 3/2007 <

860 PA Database 3/2007 ¢

861 PR-w Contrak 3/2007 ¢

862 PTI 8/2005

863 RCDB 2/2006 <

864 Tech Connect 8/2005
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865 Vocus 8/2005
866 Warfighter 2/2006 ¢
867 Web Project Room 3/2007 <
868 WURMS 3/2007 'S
869 ECSS-IL 9/2013 C
870 Key Milestones: 9/2012 B e D,
871 Milestone A 8/2005 ¢
872 Milestone B 12/2007 <
873 Milestone C 10/2008 ¢
874 loC 3/2011 ¢
875 FOC 9/2012 ¢
876 Legacy Systems migrating to ECSS-IL 9/2013 M e
877 A&S 9/2010 'S
878 ABS 9/2010 *
879 AFEMS 9/2010 TS
880 AFERS 9/2011 'S
881 AFPS 9/2011 'S
882 AIRCAT 9/2013 *
883 ALMSS 9/2011 ¢
| 884 ALSDS(E046BREFRESH) 9/2011 'S
885 AMMO-WEB 9/2010 'S
886 AP 9/2010 *
887 APS 9/2009
888 ASMS 9/2011 'S
889 ASSAT 9/2009
890 ATOMS 9/2010 *
891 ATOS 9/2010 TS
892 BASES 9/2011 'S
893 BITS IBRC 9/2011 'S
894 C2Remedy 9/2010 ¢
895 CAMS-FM/G081 9/2011 ¢
896 CANS 9/2011 'S
897 CARS 9/2013 'S
898 CAS 9/2011 TS
899 CAS 1.0 9/2011 ¢
900 CAS-A 9/2010 'S
901 ccs 9/2011 'S
902 CD 9/2008 TS
903 CEMS 9/2011 V'S
904 CERC 9/2009 'S
905 CIDS 9/2010 'S
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906 CITOMS 9/2010 ®
907 CMOS 9/2010 'S
908 COINS 9/2010 'S
909 COPA 9/2009 'S
910 CPPM 9/2010 'S
911 csIS 9/2010 'S
912 DMAPS 9/2013 'S
913 DMCODB 9/2011 'S
914 DMMSS 9/2010 'S
915 DMSI 9/2011 'S
916 DRIS 9/2010 'S
917 EIP(D200C) 9/2010 'S
918 EMOC 9/2013 'S
919 EPS 9/2011 'S
920 EXPRESS 9/2011 'S
921 FAS 9/2010 'S
922 FEM 9/2011 V'S
923 FIABS 9/2010 'S
924 Form196 9/2010 'S

| 925 FSS 9/2010 *
926 GFMTR 9/2010 'S
927 GIMMS 9/2011 'S
928 HMMS 9/2010 'S
929 1&SSS 9/2010 'S
930 ICBM MDC 9/2010 'S
931 ICS 9/2010 'S
932 IDIM 9/2010 'S
933 IES 9/2011 'S
934 IIMS 9/2011 V'S
935 ILDS 9/2010 'S
936 ILS-S 9/2011 'S
937 IMACS 9/2011 'S
938 IMCS 9/2010 'S
939 IMDB 9/2013 'S
940 IMDS-IL 9/2011
941 IMMP 9/2009 'S
942 IMWRP 9/2011
943 INSTOR 9/2010 'S
944 IRD 9/2009 r'S
945 ITS (2) 9/2011 'S
946 JOPMS 9/2011 V'S
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947 KDSS 9/2013
948 LDM 9/2013 'S
949 LDMS 9/2011 'S
950 LIAMS (WAS OLVIMS) 9/2011 'S
951 LMDS 9/2010 'S
952 MABSM 9/2011 'S
953 Material 9/2013 3
954 MCIP(D035W) 9/2011 'S
955 MCPS 9/2011 'S
956 MERLIN 9/2013 'S
957 MFRS 9/2010 'S
958 MICAP 9/2011 'S
959 MICAS 9/2010 'S
960 MIICS 9/2010 'S
961 MIIDB 9/2010 'S
962 MISTR 9/2011 'S
963 MPE 9/2011 V'S
964 MPS 9/2011 'S
965 MRDCS 9/2011 'S
| 966 MWAS 9/2010 'S
967 MWMS 9/2009 'S
968 MWPCS 9/2011 'S
969 Ogden PDMSS WEB 9/2011 'S
970 ORA 9/2013 'S
971 OWRMR 9/2009 'S
972 PACSS/QIMSS 9/2011 'S
973 PADS 9/2013 'S
974 PAMS 9/2008 'S
975 PCMS (2) 9/2011 'S
976 PDMSS 9/2011 'S
977 PDMSS WEB 9/2011 'S
978 PIECS 9/2010 'S
979 POMX 9/2011 'S
980 PPAS 9/2011 'S
981 PRPS - AFMC 9/2010 'S
982 PRS 9/2011 'S
983 PWPS 9/2011 V'S
984 RAM 9/2011 'S
985 RAM/TMRS 9/2013 r'S
986 RAMP 9/2011 'S
987 RAMPOD 9/2011 'S
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988 RCAS 9/2011

989 REALM G 9/2011 'S

990 REALM H 9/2010 'S

991 REMIS 9/2013 'S

992 RFM 9/2009 'S

993 RIID 9/2010 'S

994 RIS 9/2009 'S

995 RMS 9/2010 'S

996 RSSL 9/2010 'S

997 RSSP DE 9/2009 'S

998 SACS 9/2010 'S

999 SAM 9/2011 'S

1000 SAMS 9/2013 *

1001 SATODS(W002) 9/2010 'S

1002 SATS 9/2010 'S

1003 SAV 9/2011 'S

1004 SBSS/ILS-S 9/2011 'S

1005 SCCOP 9/2010 'S

1006 sScs 9/2011 'S
| 1007 | SIRS 9/2009 'S

1008 SIS 9/2010 'S

1009 SNUD 9/2011 'S

1010 SSRAC 9/2011 'S

1011 SSsC 9/2010 'S

1012 TABBS 9/2009 'S

1013 TAS 9/2008 'S

1014 TF39 CWA 9/2013 'S

1015 TRACKER 9/2010 'S

1016 TSC 9/2011 'S

1017 WAPDS 9/2009 'S

1018 WARRS 9/2010 'S

1019 WMER 9/2008 'S

1020 WR CTOR 9/2010 'S

1021 WSMIS 9/2011 'S

1022 EESOH-MIS 12/2007 (SETTITNNNY)

1023 Key Milestones: 1/2007 WA\

1024 Version 1.1 (Hazmat) 6/2005 <

1025 FOC 6/2005 'S

1026 Version 1.2 (Cleanup) 12/2005 X 3

1027 FOC 12/2005 *

1028 Version 1.3 (HazWaste) 9/2006 ¢
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ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1029 FOC 9/2006 ¢
1030 Version 1.4 (Air) APIMS Rpl 1/2007 <
1031 FOC 1/2007 '
1032 Legacy Systems migrating to EESOH-MIS 12/2007 e
1033 AF-EMIS 12/2006 <
1034 AFRIMS 3/2006 ¢
1035 AirCop 11/2006 'S
1036 APIMS 11/2006 <
1037 AQUTS 11/2006 'S
1038 ENTRAC 12/2007 ¢
1039 HAZCOM 9/2006 '3
1040 HMMS (AF Use) 9/2007 <
1041 HOMER 9/2007 <
1042 SMART 12/2006 ¢
1043 WITS 9/2007 'Y
1044 ETIMS 3/2010 B
1045 Key Milestones: 3/2010 T
1046 Increment: Spiral 1 10/2006 R
1047 Complete AoA 6/2005 3
| 1048 | Milestone B 11/2005 &
1049 Milestone C 4/2006 ¢
1050 10C 4/2006 '3
1051 Deploy Spiral 1 10/2006 3
1052 Increment: Spiral 2 10/2008 (S )
1053 Spiral 2 requirements and design 2/2007 ¢
1054 Spiral 2 development, test, and development 10/2008 ¢
1055 Increment: Spiral 3 3/2010 WA\
1056 Spiral 3 requirements and design 6/2008 X' 3
1057 FOC 9/2009 ¢
1058 Spiral 3 development, test, and deployment 9/2009 ¢
1059 Sustainment 3/2010 <
1060 Legacy Systems migrating to ETMS 9/2009 e
1061 AFTOX 10/2006 <
1062 ATIMS 10/2008 'S
1063 ATOMS 10/2006 '
1064 ATOS/DLDSS 9/2009 <
1065 CARDFILE 10/2008 <
1066 CTOR 10/2008 'S
1067 E847 10/2006 '
1068 ETOMS 10/2008 <
1069 GEORGE 9/2009 ¢
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1070 IDM 9/2009
1071 IDTOD 9/2009 '
1072 JCALS 10/2008 '
1073 LDBMS 10/2006 <
1074 LIMITS 10/2008 <
1075 PTOWS 9/2009 '
1076 SATODS 9/2009 'Y
1077 TDMS 10/2008 <
1078 TODS 10/2008 '
1079 TOMART 10/2006 'S
1080 TOMCOP 10/2006 '
1081 FIRST 9/2011 m
1082 Key Milestones: 9/2010 B e
1083 Milestone B 3/2001
1084 Milestone C 5/2007 3
1085 10C 9/2007 <
1086 FOC 9/2010 '
1087 Legacy Systems migrating to FIRST 9/2011 i
1088 ABIDES 3/2009 ¢
| 1089 | ABSS 7/2008 'S
1090 CBAS I 5/2006 ¢
1091 CMS 3/2007 ¢
1092 MicroBAS 12/2005
1093 OARS 9/2011 <
1094 PBAS 12/2005
1095 MPES-DP 5/2005 U
1096 Key Milestones: 5/2005 ¢
1097 FOC 5/2005 <
1098 Legacy systems migrating to MPES-DP 4/2005 <
1099 MDS 4/2005 'S
1101 Key Mi|est0nes: 9/2015 RIS WWWWWWWW.
1102 Increment: Phase 1-Financial 10/2008 I T I
1103 Complete AoA 6/2002
1104 Business case 6/2002
1105 Enterprise-wide domain architecture study 6/2003
1106 Enterprise Portfolio Management 9/2003
1107 Milestone A 12/2003 b
1108 Acquisition of COTS Solution 3/2004 3
1109 Stand up of Shared Service Center 7/2004 ¢
1110 Transition Plan 6/2004 ¢
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1111 Milestone B 3/2005 L 2
1112 Milestone C 6/2005 ¢
1113 Interface current standard AF Services POS systems to COTS ~ 9/2005 ¢
1114 Interface with DCPDS 9/2005 ¢
1115 Interface with IBPS 9/2005 ¢
1116 Business Process Re-engineering 10/2005 i 3
1117 Initial Policy 12/2005 ¢
1118 10C 12/2005 ¢
1119 Shared Service Center Fully Operational 2/2008 ¢
1120 FOC 9/2008 ¢
1121 Final Policy Implemented 9/2008 ¢
1122 Agile Combat Support 10/2008 <
1123 Global Services 10/2008 ¢
1124 Informed Decision-Making Capabilities 10/2008 3
1125 Lean business/information processing 10/2008 ¢
1126 Increment: Phase 2-POS Modernization 9/2010 (M| )
1127 Milestone C 6/2005 ¢
1128 Business case 9/2006 <
1129 Initial Policy 3/2007 ¢
1130 Business Process Re-engineering 3/2007 ¢
1131 Enterprise-wide domain architecture study 3/2007 ¢
1132 Transition Plan 6/2007 <
1133 FOC 9/2010 '3
1134 Agile Combat Support 9/2010 <
1135 Final Policy Implemented 9/2010 ¢
1136 Global Services 9/2010 ¢
1137 Informed Decision-Making Capabilities 9/2010 ¢
1138 Lean business/information processing 9/2010 <
1139 Enterprise Portfolio Management 9/2010 ¢
1140 Increment: Phase 3-Supply Chain Mgmt 9/2015 ST TETE EETEE EEEEEEEETETETTETTTTTIREIRESSS )
1141 Business case 9/2006 ¢
1142 Enterprise-wide domain architecture study 3/2007 X 2
1143 Business Process Re-engineering 9/2009 ¢
1144 Transition Plan 6/2009 L3
1145 Initial Policy 9/2009 ¢
1146 Global Services 9/2015 <
1147 Informed Decision-Making Capabilities 9/2015 ¢
1148 Lean business/information processing 9/2015 3
1149 Enterprise Portfolio Management 9/2015 ¢
1150 Agile Combat Support 9/2015 <
1151 FOC 9/2015 ¢
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an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3): Audit
Opinion Received

ID [Task Name Finish _ [2004 [2005 [2006 2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015

1152 Final Policy Implemented 9/2015
1153 Increment: Phase 4-CRM 9/2015 e S R R s
1154 Transition Plan 6/2006 3
1155 Business case 9/2006 ¢
1156 Enterprise-wide domain architecture study 3/2007 L 2
1157 Initial Policy 9/2010 ¢
1158 Business Process Re-engineering 9/2010 3
1159 FOC 9/2015 <
1160 Final Policy Implemented 9/2015 <
1161 Agile Combat Support 9/2015 ¢
1162 Enterprise Portfolio Management 9/2015 3
1163 Global Services 9/2015 ¢
1164 Informed Decision-Making Capabilities 9/2015 <
1165 Lean business/information processing 9/2015 ¢
1166 Legacy Systems migrating to NAF-T 11/2008 2
1167 NAFMIS 11/2008 <
1168 FAS 11/2008 ¢
1170 AFIR&I 11/2016 B Lk
1171 Key Milestones: 11/2016 L e
1172 Increment: Increment 1 7/2013 B
1173 Maintain Reliable Budgetary Accounting Information to Support  7/2010 ¢

an Unqualified Audit Opinion on the Statement of Budgetary

Resources. (Incr 1): Request Internal Validation;(Incr 2): Air

Force Management Assertion to OSD/IG; (Incr 3): Audit

Opinion Received
1174 Maintain Reliable Cost Information for Air Force Programs to 7/2013 <

Support an Unqualified Audit Opinion on the Statement of Net

Cost. (Increment 1): Request Internal Validation; (Increment 2):

Air Force Management Assertion to OSD/IG; (Increment 3):
1175 Maintain Reliable Information for all Air Force Assets and 7/2013 ¢

Liabilities to Support an Unqualified Audit Opinion on the

Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air

Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion

Received
1176 Increment: Increment 2 4/2014 B
1177 Maintain Reliable Budgetary Accounting Information to Support  4/2011 ¢
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1178 Maintain Reliable Cost Information for Air Force Programs to 4/2014
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
1179 Maintain Reliable Information for all Air Force Assets and 4/2014 ¢
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
1180 Increment: Increment 3 11/2016 oL
1181 Maintain Reliable Budgetary Accounting Information to Support  11/2013 ¢
an Unqualified Audit Opinion on the Statement of Budgetary
Resources.(Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3): Audit
Opinion Received
1182 Maintain Reliable Cost Information for Air Force Programs to 11/2016
Support an Unqualified Audit Opinion on the Statement of Net
Cost. (Increment 1): Request Internal Validation; (Increment 2):
Air Force Management Assertion to OSD/IG; (Increment 3):
1183 Maintain Reliable Information for all Air Force Assets and 11/2016
Liabilities to Support an Unqualified Audit Opinion on the
Balance Sheet. (Incr 1): Request Internal Validation; (Incr 2): Air
Force Management Assertion to OSD/IG; (Incr 3) Audit Opinion
Received
1184 ELR 5/2008 Qmm
1185 Key Milestones: 5/2008 e
1186 Increment: OS Command and Control 12/2007 () AT STTEsssSy )
1187 Value Stream Analysis 12/2004 ¢
1188 ID critical processes 4/2004 ¢
1189 Implement improvements incrementally, AF-wide 6/2005 ¢
1190 Initiate RIES 5/2005 ¢
1191 Complete RIEs 4/2007 ¢
1192 Complete AF-wide incremental changes 12/2007 <
1193 Increment: Deployment Management 6/2007 e
1194 ID critical processes 4/2004 ¢
1195 Value Stream Analysis 6/2004 ¢
1196 Initiate RIEs 11/2004 <
1197 Implement improvements incrementally, AF-wide 12/2004 ¢
1198 Complete RIEs 10/2006 ¢
1199 Complete AF-wide incremental changes 6/2007 ¢
1200 Increment: Full Spectrum Threat Response 5/2007 ([ AIEITEIE SOESSSSSY )
1201 ID critical processes 4/2004 ¢
1202 Value Stream Analysis 11/2004 ¢
1203 Initiate RIEs 4/2005 ¢
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1204 Implement improvements incrementally, AF-wide 5/2005

1205 Complete RIEs 3/2007 ¢

1206 Complete AF-wide incremental changes 5/2007 3

1207 Increment: Spiral 2 OS 5 Critical Processes for Re-engineering  5/2008 B

1208 ID critical processes 10/2005 1 3

1209 Value Stream Analysis 11/2005 E 2

1210 Initiate RIES 3/2006 L 2

1211 Implement improvements incrementally, AF-wide 5/2006 ¢

1212 Complete AF-wide incremental changes 5/2008 ¢

1213 Complete RIEs 2/2008 <

1214 FM SDM 9/2009 (L I EEEw

1215 Key Milestones: 9/2009 e

1216 Center of Expertise IOC 10/2005 1 3

1217 Financial Advisor Transformation: Realign ALO/FMA 12/2005 X 3

1218 Financial Services Transformation: Stand-up Central Processing 10/2007 ¢
Center

1219 FAT: Enhanced Financial Advisor. Note Pending DEAMS and Senior 9/2008 ¢
Leader approval

1220 Center of Expertise FOC 9/2008 ¢

1221 FST: Stand-up Contact Center 10/2008 ¢

1222 Combat Comptroller Contingency Organization FOC 9/2009 ¢

1223 OSMP 4/2007 I T

1224 Key Milestones: 4/2007 e

1225 Governance 2/2004 »

1226 Process direction 5/2004 ¢

1227 CONOPS Definition 5/2004 ¢

1228 OS Enterprise Architecture V3 4/2005 ¢

1229 Enterprise Strategy 5/2005 <

1230 Enterprise Portfolio Mgmt 10/2005 1 3

1231 Change Mgmt Plan / Communications 12/2005 3

1232 CONOPS Integration 3/2006 ¢

1233 Enterprise Transfo Metrics 3/2006 L 2

1234 Integrated VSA 4/2006 ¢

1235 Integrated AF Transformation 10/2006 3

1236 Capabilities based transfo budgeting 3/2007 ¢

1237 Doctrine Integration 3/2007 ¢

1238 Int. Re-Engineering + I-CRRA 4/2007 ¢

1239 Integrated Architecture V5 4/2007 2

1240 Pers Trans 9/2006 R —n

1241 Key Milestones: 9/2006 —

1242 Increment: AF Military Uniques to DIMHRS 9/2006 U
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1243 Consolidated Contact Center-Spiral 1 3/2006
1244 Milestone B 3/2006 ¢
1245 Consolidated Contact Center-Spiral 2 6/2006 3
1246 Consolidated Contact Center-Spiral 3 9/2006 ¢
1247 Increment: AF Civilian Uniques to DCPDS 8/2004 =)
1248 I0C 3/2002
1249 FOC 8/2004 ¢
1250 Increment: Military Personnel Data System 7/2001
1251 10C 6/2001
1252 FOC 7/2001
1253 PM&O 12/2008 e e Y
1254 Key Milestones: 12/2008 I e
1255 IRSS on NIPRNET (GCSS) 712005 <
1256 IRSS AFROCC, JROC Integration 3/2006 ¢
1257 SMART data feed to DAMIR 12/2006 3
1258 SMART/CCaR/IDECS linked 12/2007 3
1259 SMART evolved to Acq Portal 12/2008 ¢
1260 PRIDE functionality to the Portal 12/2008 ¢
1261 Sourcing 12/2007 e
1262 Key Milestones: 12/2007 T
1263 CARS (J001) replaced by FPDS-NG 10/2005 1 3
1264 AFWAY upgrade to AFeBuy 8/2006 ¢
1265 ACPS replaced by SPS 'V 4.2.3 3/2007 <
1266 ConWrite replaced by SPS V 4.2.3 12/2007 ¢
1267 T&E 8/2005 ¢
1268 Key Milestones: 8/2005 ®
1269 AFMC selection of preferred modules 8/2005 ¢
1270
1271 Army 10/2018 TS
1272 Key Systems 10/2018 TS
1273 ACBIS 1/2005
1274 Key Milestones: 1/2005
1275 Increment: Block One 10/2003
1276 Milestone A 8/2002
1277 10C 4/2003
1278 FOC 10/2003
1279 Increment: Block Two 10/2004 O
1280 I0C 5/2004 ¢
1281 FOC 10/2004 '3
1282 Increment: Block Three 1/2005 ¢
1283 10C 1/2005 ¢
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1285 Key Milestones: 9/2018 £ T
1286 Increment: AIM 7.0 9/2005 R
1287 Requirements 3/2005 ¢
1288 Design 5/2005 ¢
1289 Development 7/2005 ¢
1290 Testing 8/2005 ¢
1291 Fielding 9/2005 ¢
1292 Increment: AIM 8.0 3/2006 U
1293 Requirements 9/2005 ¢
1294 Fielding 3/2006 ¢
1295 Increment: AIM 9.0 9/2006 U
1296 Requirements 3/2006 ¢
1297 Fielding 9/2006 ¢
1298 Increment: AIM 10.0 9/2008 ¢
1299 Fielding 9/2008 ¢
1300 Increment: Firedog Evolution 9/2018
1301 Acq Domain Support (Firedog) 9/2018
1302 DLS 9/2010
1303 Key Milestones: 9/2010 TSNS )
1304 Increment 1 - Digital Training Facilities 3/1999
1305 Milestone A 4/1998
1306 Milestone B 4/1998
1307 Milestone C 3/1999
1308 Increment 2 - Subsume Increment 1 with Updated Digital 9/2005 e

Training Facilities and DLS Enterprise Management
1309 Milestone A 3/1999
1310 Milestone B 3/1999
1311 10C 12/1999
1312 Milestone C 12/2000
1313 FOC 9/2005 ¢
1314 Increment 3 - Army Learning Management System 12/2007 e
1315 Milestone A 12/2000
1316 Milestone B 12/2000
1317 Milestone C 9/2004 2
1318 10C 12/2004 <
1319 FOC 12/2007 <
1320 Increment 4 - Deployed Digital Training Campus 9/2010 i
1321 Milestone A 9/2004 2
1322 Milestone B 9/2004 ¢
1323 Milestone C 12/2007 <
1324 I0C 6/2007 ¢
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1325 Requirements Analysis 6/2005
1326 Contract Award 4/2006 ¢
1327 SDD 7/2006 ¢
1328 DT&E 1/2007 <
1329 OT&E 712007 <
1330 FRP 12/2007 <
1331 Fielding 1/2008 ¢
1332 FOC 9/2010 <
1333 Legacy systems migrating to DLS 12/2007 <
1334 AIMS-PC 12/2007 ¢
1335 TREDS-R 12/2007 ¢
1336 eMILPO 8/2003
1337 Key Milestones: 8/2003
1338 FOC 8/2003
1339 FBS 10/2018 IFAAMAEAEEEAEAEAEAEEEEEAEAEAEEEE A - I I A S I IS Y
1340 Key Milestones: 10/2018 £ Y
1341 Increment: Increment 1 1/2014 L i
1342 Develop BCA and POM Requirements 4/2004 ¢
1343 Establish Army FBS Governance Organization and Processes  6/2005 3
1344 Milestone A 12/2005 ¢
1345 Army FBS enable 3 key Communities of Interest 8/2006 ¢
1346 Technology Prototyping and Component Integration Readiness  12/2006 <o

and Benefits Assessments

1347 Milestone B 4/2007 ¢
1348 Develop Reference Architecture 4/2007 ¢
1349 Evaluation of Candidate Applications 10/2007 <
1350 Milestone C 6/2008 ¢
1351 IoC 1/2009 ¢
1352 FOC 1/2014 ¢
1353 Increment: Increment 2 1/2010 ()
1354 Milestone B 6/2008 X' 3
1355 Milestone C 6/2009 ¢
1356 I0C 1/2010 ¢
1357 Increment: Increment 3 1/2011 ()
1358 Milestone B 6/2009 <
1359 Milestone C 6/2010 ¢
1360 I0C 1/2011 ¢
1361 Increment: Increment 4 1/2012 T
1362 Milestone B 6/2010 ¢
1363 Milestone C 6/2011 X3
1364 I0C 1/2012 ¢
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1365 Increment: Implement 5 10/2018
1366 Milestone B 6/2011
1367 Milestone C 6/2012
1368 10C 1/2013
1369 Produce and Deploy 13 FBS enabled Remaining COls 9/2013
1370 Evolve and sustain 16 COls 10/2018
1371 Legacy systems migrating to FBS 6/2013 e
1372 ACBIS 6/2012
1373 ACE TBD
1374 AIM 6/2011
1375 STEM 6/2013 ¢
1376 VIS 6/2011
1377 VISION 6/2012 <
1378 FCS-ACE 10/2005 s
1379 Key Milestones: 10/2005 j
1380 Contract Award (Initial Production) 5/2003
1381 Milestone B 5/2003
1382 Blockpoint 1-17: Capabilities deployed with FCS ACE to support 2/2005 ¢

FCS program. (Inc. 1 commenced 05/2003)
1383 Blockpoint 18: Capabilities deployed for FCS IPR2 3/2005 ¢
1384 Blockpoint 19 4/2005 ¢
1385 Blockpoint 20 6/2005 ¢
1386 Blockpoint 21: Capabilities deployed for FCS SoSFR 8/2005 ®
1387 Blockpoint 22 10/2005 1 3
1388 GCSS-A 4/2010 e
1389 Key Milestones: 3/2010 T TSy )
1390 Increment 1--implement ORD Block 1 functionality and interface 3/2010 S SISy )
hub to external systems.
1391 MS 0/I/1l (MAISRC) decision 5/1997
1392 ACAT 1D designation 5/2002
1393 Complete AoA 3/2003
1394 Milestone B 12/2005 X 3
1395 Milestone C 8/2007 L3
1396 I0C 9/2007 ¢
1397 FOC 3/2010 ¢
1398 Legacy Systems migrating to GCSS-A 4/2010 <
1399 PBUSE 4/2010 ¢
1400 SAAS-MOD 4/2010 ¢
1401 SAMS-1 Rehost 4/2010 ¢
1402 SARSS 1(I) 4/2010 <
1403 SARSS-2AC/2B 4/2010 <
1404 SARSS-2AD 4/2010 ¢

Department of Defense Business Transformation

15 September 2005 J-40




Enterprise Transition Plan, Appendix ]: System Transition Schedule

ID | Task Name Finish 2004 [2005 [2006 [2007 [2008 [2009 [2010 [2011 [2012 [2013 [2014 [2015
1405 SPBS-R 4/2010
1406 ULLS-A 4/2010 <
1407 ULLS-G 4/2010 2
1408 ULLS-S4 4/2010 <
1409 GFEBS 6/2010 (AT T i E S ..
1410 Key Milestones: 4/2010 T T T T T
1411 Complete AoA 10/2004 3
1412 Milestone A 6/2005 ¢
1413 Milestone B 1/2007 ¢
1414 I0C 11/2007 <
1415 Milestone C 6/2008 3
1416 Milestone B2 10/2008 <
1417 Milestone C2 2/2009 ¢
1418 FOC 4/2010 <
1419 Legacy Systems migrating to GFEBS 6/2010 3
1420 AORS 6/2010 <
1421 ARCS 6/2010 <
1422 ASK-FM 6/2010 <
1423 ATLAS 6/2010 3
| 1424 AVPRAT 6/2010 'S
1425 CAMS-ME 6/2010 <
1426 CAPS 6/2010 <
1427 CRP 6/2010 3
1428 DARS 6/2010 <
1429 DbCAS/ WebCAS 6/2010 <
1430 DJAS 6/2010 <
1431 Fadtool 6/2010 3
1432 FMIS MEDCOM 6/2010 <
1433 GTS 6/2010 <
1434 IPAC Wizard 6/2010 <
1435 ISB 6/2010 3
1436 MS Access data conversion database 6/2010 ¢
1437 ODS 6/2010 <
1438 OLRV 6/2010 <
1439 On-Base 6/2010 3
1440 ONE-PAY 6/2010 <
1441 PARSS 6/2010 <
1442 RSBUX 6/2010 <
1443 SCRT 6/2010 L3
1444 SLAD 6/2010 <
1445 SOMARDS 6/2010 <
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1446 STANFINS 6/2010
1447 VPIS 6/2010 <
1448 LMP 7/2007 o
1449 Key Milestones: 7/2007 e
1450 Complete Financial Management Review 5/2006 ¢
1451 2d Deployment Go Live 712006 ¢
1452 3d Deployment Go Live 712007 2
1453 Legacy Systems migrating to LMP 712007 <
1454 CCSS 7/2007 'S
1455 SDS 712007 <
1456 RCAS 10/2004
1457 Key Milestones: 10/2004
1458 Increment: RCAS Solution 10/2004
1459 Complete AoA 9/1995
1460 Milestone A 9/1996
1461 Milestone B 1/1998
1462 Milestone C 5/2000
1463 I0C 7/2001
1464 Milestone E 3/2002
| 1465 Milestone F 3/2003
1466 FOC 10/2004 '
1467 Milestone G 10/2004 ¢
1468 STEM 6/2008 B
1469 Key Milestones: 2/2006 (SN )
1470 Increment: v1.0 2/2005 O )
1471 First STEM release 2/2005 ¢
1472 Final Policy Implemented 6/2004 <
1473 Increment: Enhancements/Upgrades 8/2005 ¢
1474 Financials 8/2005 ®
1475 Tasker management 8/2005 ¢
1476 Increment: v2.0 2/2006 ¢
1477 version 2.0 2/2006 ¢
1478 Legacy Systems migrating to STEM 6/2008 <
1479 ASTMIS 6/2008 X' 3
1480 TC-AIMS 1l 10/2011 P
1481 Key Milestones: 10/2011 =
1482 Increment: Block 1 5/2004
1483 Complete AoA 1/1996
1484 Milestone B 10/2000
1485 Milestone C 11/2002
1486 10C 2/2003
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1487 FOC 5/2004
1488 Increment: Block 2 12/2005 FESTERSES )
1489 Complete AoA 12/2003
1490 Milestone B 3/2002
1491 Milestone C 5/2004 ¢
1492 10C 8/2004 '3
1493 FOC 12/2005 ¢
1494 Increment: Block 3 3/2008 N VY.
1495 Milestone B 5/2004 ¢
1496 Milestone C 12/2005 ¢
1497 10C 3/2006 ¢
1498 FOC 3/2008 <
1499 Increment: Block 4 3/2010 B
1500 Milestone B 12/2005 ¢
1501 Milestone C 3/2008 <
1502 10C 6/2008 <
1503 FOC 3/2010 ¢
1504 Increment: Block 5 9/2010 R
1505 Milestone B 3/2008 <
| 1506 | Milestone C 3/2010 'S
1507 10C 6/2010 'S
1508 FOC 9/2010 'S
1509 Legacy Systems migrating to TC-AIMS Il 10/2011 e
1510 CMOS 10/2011 <
1511 TC-ACCIS 10/2003
1512 TC-AIMS 10/2009 'S
1513 TIS-TO 11/2006 'S
1514 VIS 10/2005 )
1515 Key Milestones: 10/2005 O
1516 Increment: Phase 1 Limited Deployment 5/2005 <
1517 Limited Deployment Decision Review 5/2005 3
1518 Increment: Phase 1.1 8/2005 *
1519 System Testing 8/2005 <
1520 Increment: Phase 2 Full Deployment 10/2005 L 2
1521 FDDR 10/2005 L1 2
1522 VISION 9/2008 B
1523 Key Milestones: 9/2008 B e
1524 Milestone A 9/2004 ¢
1525 Milestone C 9/2008 ¢
1526
1527 DFAS 9/2008 WW
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1528 Key Systems 4/2007 —
1529 FCP 4/2007
1530 Key Milestones: 10/2006 —_—
1531 Complete AoA 1/2003
1532 Milestone B 1/2004 >
1533 Milestone C 2/2006 ¢
1534 10C 2/2006 ¢
1535 FOC 10/2006 <
1536 Legacy Systems migrating to FCP 4/2007
1537 DJIMS-AC 4/2007 <
1538 DJMS-RC 4/2007 ¢
1539 Key Initiatives 9/2008 e
1540 Disb HPO 9/2008 e
1541 Key Milestones: 9/2008 e
1542 Increment: Eliminate SRD-1 6/2006 3
1543 10C 6/2006 <
1544 Increment: Eliminate CDS 9/2008 ¢
1545 FOC 9/2008 ¢
1546 Increment: Consolidate disbursing services and achieve 9/2008 <
standardization at fewer than the five current DFAS sites.
1547 FOC 9/2008 ¢
1548 EC 9/2006
1549 Key Milestones: 9/2006 <
1550 Increment: Deploy WAWF to ARMY 9/2006 <
1551 FOC 9/2006 ¢
1552
1553 DLA 8/2011 SN
1554 Key Systems 4/2011 S
1555 BSM 9/2006 —
1556 Key Milestones: 9/2006 ——
1557 Milestone O 12/1999
1558 Complete AoA 2/2000
1559 Milestone I/11 8/2000
1560 Increment: Release 1.0 8/2002
1561 Milestone C 8/2002
1562 Increment: Release 2.0 1/2005 <
1563 10C 1/2005 ¢
1564 Increment: Release 2.2 9/2006 (S
1565 Full-Rate Production Decision Review (FRPDR) 12/2005 ¢
1566 FOC 9/2006 ¢
1567 Legacy Systems migrating to BSM 9/2006 |
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1568 DISMS 1/2005 ¢
1569 SAMMS 9/2006 ¢
1570 BSM-Energy 6/2007 mmw
1571 Key Milestones: 6/2007 S
1572 Milestone 0/1/11 11/1995
1573 Base Level Operations - FOC 9/2001
1574 Bulk Enterprise Level Operations - FOC 4/2003
1575 FOC 6/2007 <
1576 Increment: Base Level Operations 1/1997
1577 Milestone Illa Base Level Operations 1/1997
1578 Increment: CONUS Bulk 5/2002
1579 Milestone IlIb Enterprise Level Operations - CONUS Bulk 5/2002
1580 Increment: CONUS PC&S 5/2004 <
1581 Full-Rate Production Decision Review (FRPDR) 5/2004 ¢
1582 Increment: OCONUS (Bulk & PC&S) 5/2006 3
1583 FRPDR for Enterprise Level OCONUS (Bulk & PC&S) 5/2006 ¢
1584 Legacy Systems migrating to BSM-Energy 6/2007 <
1585 DFAMS 6/2007 <
1586 CEMS 4/2011
1587 Key Milestones: 4/2011 S
1588 Milestone A 4/2003
1589 Phase 'A' AOA 1/2004 3
1590 Milestone B 8/2004 <
1591 10C 8/2006 <
1592 Phase 'B' AOA 9/2006 ¢
1593 Milestone C 3/2007 ¢
1594 FOC 4/2011 '3
1595 Legacy Systems migrating to CFMS 4/2011 R T R
1596 AFMIS 1/2009 ¢
1597 CFS 1/2009 ¢
1598 FSM afloat 4/2011 ¢
1599 MCFEMIS 1/2009 <
1600 NFMIS 1/2009 ¢
1601 STORES NT 4/2005
1602 DPMS 6/2006
1603 Key Milestones: 6/2006
1604 Increment: 1st Destination Optimization 5/2004
1605 Milestone A 6/2002
1606 Milestone B 10/2002
1607 Integration Contract Award 8/2003
1608 Complete AoA 3/2004 3
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1609 Milestone C 5/2004
1610 10C 5/2004 '
1611 Increment: 2nd Destination Optimization 5/2005 ¢
1612 Additional Enhancements 5/2005 ¢
1613 Milestone C 5/2005 ¢
1614 Increment: BSM Integration 8/2005 ®
1615 Additional Enhancements 8/2005 ¢
1616 Milestone C 8/2005 ¢
1617 Increment: Reverse Logistics 6/2006 ¢
1618 Milestone C 6/2006 ¢
1619 FOC 6/2006 'Y
1620 RMP 6/2009 e
1621 Key Milestones: 6/2009 R B i .
1622 Milestone A 12/2003 b
1623 Fit-Gap Analysis Contract 9/2004 2
1624 Complete AoA 10/2005 1 3
1625 Milestone B 10/2005 1 3
1626 Integration Contract 3/2006 ¢
1627 Milestone C 2/2007 <
| 1628 | l10C 6/2007 'S
1629 FOC 6/2009 <
1630 Legacy Systems migrating to RMP 6/2009 <
1631 DAISY 6/2009 '
1632 BOSS Hazardous 6/2009 ¢
1633 Key Initiatives 8/2011 B
1634 CRM 8/2008 R e
1635 Key Milestones: 8/2008 ST TSRS )
1636 Milestone A 10/2002
1637 Milestone B 9/2003
1638 Complete AoA 12/2005 ¢
1639 Milestone C 2/2006 ¢
1640 I0C 3/2006 <
1641 FOC 8/2008 ¢
1642 DLA IDE 8/2011
1643 Key Milestones: 8/2011 ST )
1644 Milestone A 8/2001
1645 Milestone B 6/2002
1646 Complete AoA 1/2003
1647 Milestone C 9/2005 ¢
1648 I0C 11/2005 E 2
1649 FOC 8/2011 ¢
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1650 P3I 3/2006
1651 Key Milestones: 3/2006 Q
1652 P3l initiatives to be formalized 3/2006
1653 PDMI 7/2011
1654 Key Milestones: 7/2011 R - i iiiii}ihEe
1655 Complete AoA 4/2003
1656 Milestone A 8/2002
1657 Milestone B 10/2003
1658 Milestone C 5/2007 '3
1659 I0C 5/2007 'S
1660 FOC 7/2011 'S
1661
1662 Navy 12/2011
1663 Key Systems 12/2011 - i
1664 GCSS-MC 3/2008 W
1665 Key Milestones: 3/2008 o
1666 Increment: LCM Block 1 (Logistics Chain Management Block 1) 3/2008 B
1667 Milestone A 7/2004 ¢
1668 Milestone B 11/2005 E 2
1669 10C 11/2007 'S
1670 Milestone C 5/2007 ¢
1671 FOC 3/2008 ¢
1672 Legacy Systems migrating to GCSS-MC 3/2008 2 2
1673 ATLASS | 3/2008 <
1674 MIMMS 3/2008 ¢
1675 PC MIMM 3/2008 ¢
1676 SASSY 3/2008 <
1677 Navy Cash 10/2008 mm
1678 Key Milestones: 10/2008 eSS
1679 Milestone A 6/1999
1680 Milestone B 11/2000
1681 Complete AoA 12/2002
1682 Milestone C 6/2003
1683 I0C 1/2004 >
1684 FOC 10/2008 <
1685 Legacy Systems migrating to Navy Cash 10/2008 <
1686 ATMs-At-Sea 10/2008 'S
1687 NAVY ERP 12/2011 £ TN+,
1688 Key Milestones: 12/2011 R i il
1689 Increment: Financial & Regional Maintenance Release 12/2011 R i il
1690 Milestone A 8/2004 ¢
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1691 Milestone B 8/2004
1692 Retire SMART Pilot 9/2005 ¢
1693 Begin Regional Maintenance Center Deployments 9/2006 <
1694 Begin Echelon | Deployment 9/2006 ¢
1695 Milestone C 9/2006 ¢
1696 Retire NEMAIS Pilot 9/2006 ¢
1697 10C 10/2006 '
1698 Retire CABRILLO Pilot 9/2007 <
1699 Retire SIGMA Pilot 9/2007 ¢
1700 Begin Echelon Il Headquarters Deployments 10/2007 ¢
1701 Begin Warfare Center Deployments 10/2007 2
1702 FOC 12/2011 3
1703 Increment: Regional Supply Release 9/2008 W),
1704 Begin Fleet Regional Supply Centers 8/2008 ¢
1705 10C 8/2008 'S
1706 FOC 9/2008 <
1707 Increment: Wholesale Supply Release 9/2007 &
1708 Begin Inventory Control Point Deployments 712007 ¢
1709 10C 7/2007 'S
| 1710 | FOC 9/2007 'S
1711 Legacy Systems migrating to NAVY ERP 9/2011 |
1712 5 YEAR DEMAND CALCULATOR 9/2011 <
1713 A&P REPORTS 9/2009 3
1714 A2E-A4E SUPPLY DIRECTIVE 9/2011 <
1715 A3910 9/2006 ¢
1716 ABM 9/2011 <
1717 ABS 9/2011
1718 ACCESS 9/2011 <
1719 ACCOM STORAGE 9/2011 <
1720 ACIP 9/2009
1721 ADEPT SERIES 9/2008
1722 ADS-AIR 9/2007 <
1723 AIM 9/2008 ¢
1724 AIMS 9/2008 'S
1725 AIMTC 9/2011 2
1726 AIR FLASK TRACKING DB 9/2009 <
1727 ALMARS 9/2011
1728 ALTMIS 9/2009 'S
1729 ALTP 9/2011 L3
1730 AMP 9/2009
1731 ANCHORS NC 9/2009 <
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1732 APN IFL MIS 9/2009 Y
1733 APN-6 BUD REQ 9/2009 'S
1734 APN-6 IFL 9/2009 'S
1735 APNE 9/2009 'S
1736 ARO 9/2011 V'S
1737 AS/IRS 9/2011 'S
1738 ASI 9/2011 'S
1739 ASIPS 9/2008 V'S
1740 ASM 9/2011 'S
1741 ASP 9/2011 'S
1742 ATAC-NVY 9/2009
1743 ATS 9/2011 'S
1744 AUTODOC 9/2009
1745 B15RVW 9/2011 'S
1746 BAP 9/2011 'S
1747 BARTENDER BARCOED LABELING 9/2009 'S
1748 BDI 9/2008
1749 BEANS 9/2009 'S
1750 BPS 9/2009 'S

| 1751 | BPS 9/2011 'S
1752 BRF 9/2011 'S
1753 BRIO QUERY 9/2011
1754 BSA 9/2009 'S
1755 BTS - WD 9/2008 V'S
1756 Budget - NEDU 9/2011 'S
1757 BUYOUT 9/2011
1758 C10 80 COLUMN MAINTENANCE 9/2011 'S
1759 C10 ERROR/INPUTS 9/2011
1760 C14 80 COLUMN MAINTENANCE 9/2011
1761 C14LBC 9/2011 'S
1762 CABRILLO 9/2008 V'S
1763 CASTS 9/2008 V'S
1764 CBTIMS 9/2011 'S
1765 CCRP FEEDBACK/INIT 9/2009 'S
1766 CCRP MANAGEMENT DB 9/2009 'S
1767 CDASS 9/2008 V'S
1768 CDB WEB 9/2009 'S
1769 CDMS/DMS 9/2008
1770 cDT 9/2009 V'S
1771 CED 9/2011 'S
1772 CERAP 9/2011 'S
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1773 CLIFAFS 9/2011

1774 CMAS 9/2009 'S

1775 CMBUS 9/2011 'S

1776 CMIS 9/2011 'S

1777 CMSTAT 9/2009 'S

1778 COBRA 9/2009 'S

1779 COMPAS 9/2007 'S

1780 CORPORATE DATA BASE 9/2011 'S

1781 CPRS 9/2011 'S

1782 CRMM HISTORY 9/2009 'S

1783 CSAT 9/2011 'S

1784 CcsM 9/2009 'S

1785 CSSR CYCLIC TRIGGERS 9/2011 'S

1786 CTS-SSC CH 9/2009 'S

1787 CWPS - SEA 9/2011 'S

1788 DCOSIMS 9/2009 'S

1789 DEMIL 9/2011 'S

1790 DISPOSAL 9/2011 'S

1791 DISPOSAL TRACKING SYSTEM 9/2011 'S
| 1792 DMTS AWP INTEGRATION SUPPORT 9/2009 'S

1793 DOCUMENT CONTROL 9/2011 'S

1794 DPMETRICS 9/2011 'S

1795 DRATS 9/2011 'S

1796 DRRT 9/2011 'S

1797 DSSQR 9/2011 'S

1798 EBIS-SEA 9/2011 'S

1799 ERCM 9/2009 'S

1800 ERL PROGRAM 9/2009 'S

1801 ERMS 9/2011 'S

1802 FCT 9/2008 V'S

1803 FHT 9/2011 'S

1804 FIRST 9/2011 'S

1805 FIS 9/2007 'S

1806 FITS 9/2008 V'S

1807 FMD 9/2009 'S

1808 FMIS - NSLC 9/2010 'S

1809 FMIS 2000/UPGRADE 9/2006 'S

1810 FMT 9/2011 'S

1811 FMT - TRAINING 9/2011 V'S

1812 FMT.MCH 9/2011 'S

1813 FTP NNPI 9/2009 'S
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1814 FWTS 9/2011

1815 GO02APU 9/2011 'S

1816 GO2PR12 9/2011 'S

1817 GENUS TRAINING 9/2009 'S

1818 GIBBS 9/2008 TS

1819 HEADQUARTERS FORMS 9/2008 V'S

1820 HEDRS 9/2011 'S

1821 1A 9/2008

1822 IBC 9/2009 'S

1823 ICB 9/2011 'S

1824 ICF 9/2011 'S

1825 ICP 9/2011 'S

1826 IHD Locals 9/2011 'S

1827 IMPS 9/2011 'S

1828 IMTK 9/2011 'S

1829 INCMAS 9/2011 'S

1830 INFORM 9/2008 TS

1831 IP - NSWC - CD 9/2011 'S

1832 IPMS - Corona 9/2011 2
| 1833 | IPMS WEB 9/2007 'S

1834 iRAPS 9/2011 'S

1835 ISD 9/2011 'S

1836 J15PPI 9/2011 'S

1837 J50 BBS 9/2011 'S

1838 JONAS 9/2011 'S

1839 LAR DATABASE FOR 688 CLASS 9/2009 'S

1840 LCU 9/2011 'S

1841 LMS21 9/2011 'S

1842 LOFTWARE 9/2011 'S

1843 LRC MAINTENANCE 9/2011 'S

1844 LRS 9/2010 'S

1845 M1134A4 9/2011 'S

1846 MALF 9/2011 'S

1847 MANA 9/2007 'S

1848 MAPL 9/2011 'S

1849 MEASURE NAME AND ADDRESS QUERY 9/2008 V'S

1850 MFCS - Retail Afloat 9/2011 'S

1851 MFCS PX02/04 9/2011 'S

1852 MFCS-PX06 9/2011 V'S

1853 MICRO PMR 9/2009 'S

1854 MOMENTUM 9/2010 'S
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1855 MPCR 9/2009 Y
1856 MPDCR 9/2009 'S
1857 MPSTAT 9/2009 'S
1858 MRIL 9/2011 'S
1859 MRMS 9/2009 'S
1860 MTPSI 9/2011 'S
1861 NAVSUP HQCPB 9/2009 'S
1862 NCB 9/2007 'S
1863 NEMAIS 9/2006 'S
1864 NOMBERS 9/2008 V'S
1865 NSWCDD LOCATOR 9/2009 'S
1866 OMEPS 9/2011 'S
1867 ON-CENTER MATERIALS DELEVERY TRACKING SYSTEM 9/2011 V'S
1868 ONLINE COMPUTER INFORMATION EXCHANGE 9/2011 'S
1869 ONLINE CSSR 9/2011 'S
1870 OSP 9/2011 'S
1871 OTFw 9/2011 'S
1872 oTS 9/2009 'S
1873 P3 9/2009 'S

| 1874 | P3E 3.5 9/2008 TS
1875 PACE-PIO 9/2011 'S
1876 PARM 9/2011 'S
1877 PARS 9/2011 'S
1878 PARTS 9/2009 'S
1879 PATS 9/2011 'S
1880 PB VIEWS 9/2009 'S
1881 PBAS-FD 9/2007 'S
1882 PC 9/2011 'S
1883 PC TRAVEL 9/2011 V'S
1884 PCRIMS 9/2011 'S
1885 PCS 9/2009 'S
1886 PCS CODE 807 9/2011 'S
1887 PCS CODE 809 9/2011 'S
1888 PDCNLOG 9/2011 'S
1889 PDM 9/2011 'S
1890 PDREP - WEB ENABLED 9/2009 'S
1891 PERSONNEL MOBILITY 9/2011 V'S
1892 PHIMS 9/2009 'S
1893 PLS 9/2007 V'S
1894 PMIS 9/2011 'S
1895 PMP NEW 9/2009 'S
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1896 PMS MATE 9/2007

1897 PMS TASK TRACKING 9/2009 'S

1898 PMT NEMAIS WEB SITE 9/2008 V'S

1899 POM 9/2009 'S

1900 PPR MANAGEMENT 9/2011 V'S

1901 PPR/TIR MAINTEN 9/2011 'S

1902 PREDICTED STOCK OUT 9/2011 'S

1903 PRIMAVERA 9/2009 'S

1904 PRISMS 9/2009 'S

1905 PROVSCRN 9/2011 'S

1906 PS 9/2011 'S

1907 PSICP 9/2011 'S

1908 PSSR FOR PMS (VIRGINIA) 9/2009 'S

1909 PWPROPER 9/2011 'S

1910 QAIL 9/2009 'S

1911 QH2 9/2011 'S

1912 RAPID 9/2007 'S

1913 REPAIR SNAPSHOT 9/2011 'S

1914 REQUISITION HISTORY 9/2011 'S
| 1915 | RHICS 9/2009 'S

1916 RIMS(PH) - F 9/2005 ¢

1917 RIPS 9/2011 'S

1918 RMAIS-C/S 9/2009 'S

1919 RMF 9/2011 'S

1920 RMME 9/2011 'S

1921 ROR 9/2011 'S

1922 ROR 9/2008 V'S

1923 RPD (DON SEA) 9/2011 'S

1924 RTAT 9/2011 'S

1925 RTS - SSC Norfolk 9/2009 'S

1926 SAP FIMS+ 9/2008 V'S

1927 SAP FIMS+ 9/2006 'S

1928 SCC - Carderock 9/2011 'S

1929 SCs 9/2011 'S

1930 SDF 9/2011 'S

1931 SDF AUDIT 9/2011 'S

1932 SHIPS NEW CONSTRUCTION DATABASE 9/2011 V'S

1933 SIDEWINDER (AIM-9) TARGETING DATABASE 9/2011 'S

1934 SIDEWINDER MK 13 MOD 2 DATABASE 9/2011 V'S

1935 SIGMA 9/2007 'S

1936 SKEDA 9/2009 'S
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1937 SMART 9/2005 ¢

1938 SMD 9/2011 'S

1939 SMS 9/2009 'S

1940 SNCTP-DB 9/2009 'S

1941 S0S 9/2010 'S

1942 SP ENGINEERING INTRANET 9/2011 'S

1943 SPFS 9/2009 'S

1944 SPIPL 9/2007 'S

1945 SPM 9/2011 'S

1946 SSR 9/2011 'S

1947 STARS-HCM 9/2011 'S

1948 STP 9/2011 'S

1949 STRAT 9/2011 'S

1950 STRIPES 9/2009 'S

1951 SUBMEPP BUD PREP 9/2009 'S

1952 SUBMEPP FMS 9/2009 'S

1953 SUBMEPP-M&SWP 9/2009 'S

1954 SUBMEPP-SHIPALT HISTORY ARCHIVE DB 9/2009 'S

1955 SUPDIR 9/2011 'S
| 1956 SUPMIS 9/2007 'S

1957 SURVRT 9/2011 V'S

1958 SWIMS 9/2011 'S

1959 SYSTAT 9/2011 'S

1960 TC3 9/2011 'S

1961 TEST EQUIPMENT ARCHIVE SET 9/2011 'S

1962 THF 9/2011 'S

1963 THF 9/2011 'S

1964 THF DMD CUST - WEB 9/2011 'S

1965 TIR 9/2011 V'S

1966 TME DATABASE SUITE 9/2011 'S

1967 TMX WEB-BASED DATABASE 9/2011 'S

1968 TOMCAT 9/2009 'S

1969 TOPS 9/2009 'S

1970 TRACKWISE 9/2011 'S

1971 TRANSREG 9/2007

1972 TRD 9/2009 'S

1973 TRI-ME 9/2007

1974 TRIPER PROGRAM CHANGEOUTS PROGRAM 9/2009 'S

1975 TRIREFFAC BANGOR RFT RPTG 9/2009 V'S

1976 UADPS-ICP 9/2009 'S

1977 UADPS-SP 9/2011 'S
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1978 UOT - RAOR 9/2008
1979 UOT PCOR 9/2008 'S
1980 V-STARS 9/2009 ¢
1981 WIPP 9/2011 'S
1982 WIS 9/2011 'S
1983 WLM/DR 9/2009 TS
1984 WMS 9/2011 ¢
1985 WO SURV DATA - MMC RESULTS 9/2011 'S
1986 WORK TO TEST MATRIX DB 9/2009 *
1987 WSMETRIC 9/2011 ¢
1988 WSSP 9/2011 ¢
1989 YOUNG VALVE HISTORY 9/2009 'S
1990 NTCSS 9/2000
1991 Key Milestones: 9/2000
1992 MS | NTCSS Optimization 10/1995
1993 MS 0 NTCSS SDM 4/1995
1994 MS Il NTCSS Optimized BPR Approved 4/1997
1995 MS 1B Optimized R-ADM 3/2000
1996 MS IIIC Optimized IMA 3/2000
| 1997 MS IIIA Optimized OMMS-NG and R-Supply 9/2000
1999 Key Milestones: 9/2002
2000 Milestone A 3/2000
2001 Milestone C 712002
2002 I0C 9/2002
2003 Legacy systems migrating to TFAS 10/2010 | SRR
2004 AWARDS 12/2008 V'S
2005 DPRIS-MC 6/2006 'S
2006 DTMS & MCASSP 12/2005 ¢
2007 Impromptu 12/2005 ¢
2008 P&A Module 12/2008 TS
2009 PES/APES 5/2005 'S
2010 RAPTRS 7/2010 TS
2011 RDA 10/2008 TS
2012 RDOL 10/2010 ¢
2013 ROWS 12/2009 'S
2014 S&R 12/2009 *
2015 TFRS 4/2007 ¢
2016 TRNG 12/2007 V'S
2017 Key Initiatives 9/2008 TSN )
2018 AIT 9/2006 RS )
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2019 Key Milestones: 9/2006 RS )
2020 Develop SECNAYV Policy 11/2005 &>
2021 Determine passive RFID application 12/2005 X 3
2022 Develop POM 08 Submission 12/2005 ¢
2023 Continue COCOM Support for aRFID 9/2006 ¢
2024 EA-21 1/2007 U
2025 Key Milestones: 1/2007 O
2026 Increase CPARS usage at DON Commands to achieve the goal of ~ 9/2006 ¢
100% compliance with FAR Parts 15 and 42
2027 Convert CPARS platform from Silver Stream (which is no longer 9/2006 ¢
supported) to the Apache/Tomcat platform
2028 Transfer PRBuilder Ownership to Marine Corps 12/2006 ¢
2029 Develop plan to transition PRB-UI to the Marine Corps 12/2006 ¢
2030 Support PPIRS SR Module pilot test and prepare for DoD and 12/2006 ¢
Federal-wide roll out aas an IAE initiative
2031 Execute application-programming enhancements as agreed to by 1/2007 ¢
the Ul IPT
2032 MC FlI 9/2008 e
2033 Key Milestones: 9/2008 e
2034 Increment: Discovery & Correction 9/2006 ¢
2035 Final Policy Implemented 9/2006 ¢
2036 Complete Analysis Identify and Implement business process 9/2006 ¢
solutions
2037 Implement MFEAT Team 9/2006 ¢
2038 Increment: Baseline Valuations 9/2006 ¢
2039 Complete Inventory valuations 9/2006 ¢
2040 Increment: Pre-Audit Assessments 9/2007 <
2041 Complete Validations, Assessments & Audits 9/2007 ¢
2042 Increment: Validations 9/2007 ¢
2043 Complete Validations, Assessments & Audits 9/2007 ¢
2044 Increment: Audits 9/2008 ¢
2045 Complete Validations, Assessments & Audits 9/2008 ¢
2046 NMCI 6/2006 =)
2047 Key Milestones: 6/2006 =
2048 I0C 5/2002
2049 Decision Point 1 (DP 1) Complete Initial OT&E 5/2002
2050 DP Il A/B Complete Operational Assessment 2/2003
2051 DP 1ll Complete OpEval/ASD NIl Remands oversight of NMCI to 9/2004 ¢
DON
2052 FOC 6/2006 '3
2053
2054 USTRANSCOM 9/2010 B
2055 DEAMS 9/2010 (S TTFTTITFFFFFFFRTFFFTNNNINC+ ;)
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2056 Key Milestones: 3/2009
2057 Increment: Increment 1 USTRANSCOM 2/2008
2058 Complete AoA 1/2005
2059 Milestone A 4/2005
2060 Milestone B 1/2007
2061 Milestone C 9/2007
2062 10C 9/2007
2063 FOC 2/2008
2064 Increment: Increment 2 USAF 3/2009
2065 Milestone A 1/2007
2066 Milestone B 2/2008
2067 Milestone C 3/2009
2068 10C 3/2009
2069 Legacy Systems migrating to DEAMS 9/2010 e
2070 ABSS 3/2009 <
2071 ASIFICS 10/2006 <
2072 BARS 9/2010 <
2073 CPAS 12/2004 3
2074 FMS 9/2007 3
| 2075 | GAFS 9/2010 'S
2076 GAFS-R 9/2010 <
2077 IAPS 9/2010 <
2078 TFMS-M 9/2007 3
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